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Abstrak
 

Perkembangan konstruksi gedung di dunia semakin kompleks, berteknologi tinggi, serta memiliki tingkat

risiko yang tinggi. Namun perkembangan di dunia konstruksi tidak diimbangi dengan peningkatan

Kompetensi Tim produksi dan tim perencana sehingga berdampak pada keterlambatan kinerja proyek.

Untuk itu diperlukan suatu evaluasi terhadap standar Kompetensi tim produksi dan tim perencana sehingga

dapat meningkatkan kinerja proyek. Penelitian ini dilakukan melalui metode analisa risiko berbasis PMBOK

2013 yang selanjutnya diolah menggunakan SPSS untuk mengetahui faktor risiko dominan. Hasil yang

didapat berupa tindakan preventif dan korektif yang tepat dalam menangani risiko yang terjadi sehingga

meningkatkan kinerja waktu pada proyek konstruksi gedung.

......The development of constructability in the World Increasingly Complex, High-tech, and high risk. This

issue is not matched by an increase in competence of Engineering team and Production team that have an

impact on delays in project performance. It required an evaluation of engineering team and production team

Competency standards to improve project performance. This research conducted through a risk analysis

method based on PMBOK 2013, which processed using SPSS to determine the dominant risk factors.

Results is preventive and corrective action are appropriate in addressing the risk that occur resulting in

improved project performance.
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