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Pertumbuhan properti yang cukup tinggi di Indonesia membawa pengaruh yang bagus untuk usaha interior,
baik desain interior maupun kontraktor interior. Sebuah proyek interior tidak hanya memiliki kompleksitas
tinggi namun juga membutuhkan perencanaan yang tepat di awal proyek, pembagian kerja yang baik,
pemberian arahan kerjatim yang tepat serta pengontrolan dan pengawasan proyek dalam aktivitas mereka
sehari-hari terkait dengan efisiensi dan efektifitas agar dapat mencapai kesuksesan.

Tujuan penelitian ini adalah untuk menentukan strategi yang dapat digunakan oleh para pelaku usaha
interior, khususnya kontraktor, untuk meningkatkan kesuksesan proyek yang dikerjakannya. Metode survei
digunakan untuk mengumpulkan data dari sampel kurang lebih 30 orang manajer proyek dan pengelola
proyek interior lainnya (desainer, konsultan, pengawas). Analisa data secara kuantitatif dilakukan untuk
mengevaluasi hubungan antar variabel dan selanjutnya untuk menentukan strategi peningkatan kesuksesan
proyek dengan validas oleh pakar.

<hr /><i>The property growth that is quite high in Indonesia has a good influence on interior business, both
interior design and interior contractors. An interior project not only has high complexity but also requires
proper planning at the beginning of the project, good division of labor, provision of appropriate teamwork
and control and supervision of projectsin their daily activities related to efficiency and effectivenessin
order to achieve success.

The purpose of this study isto determine strategies that can be used by interior business actors, especialy
contractors, to increase the success of the projects they are working on. The survey method is used to collect
data from a sample of approximately 30 project managers and other interior project managers (designers,
consultants, supervisors). Quantitative data analysisis carried out to evaluate the relationship between
variables and then to determine strategies for increasing project success with expert validation.
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