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Abstrak
 

Air merupakan kebutuhan dasar hidup manusia, pengeboran sumur air tanah telah dilakukan di Direktorat

Jenderal Sumber Daya Air Kementerian Pekerjaan Umum dan Perumahan Rakyat (PUPR) untuk memenuhi

kebutuhan masyarakat terhadap air bersih. Proses pengadaan paket pekerjaan pengeboran sumur air tanah

pada Kementeriaan PUPR sudah dilakukan dengan Layanan Pengadaan Secara Elektronik (LPSE) dengan

transparan dan informatif. Berdasarkan data pengadaan pengeboran sumur air tanah Tahun Anggaran 2020 -

2021 didapati 9 % paket pekerjaan batal tender dan 45 % paket pekerjaan tender ulang, oleh karena itu

diperlukan penelitian lebih lanjut dengan mengumpulkan data statistik, kuisioner, dan menggunakan metode

risk probability and impact assesment terhadap faktor – faktor risiko pada tahapan pengadaan. Tujuan

penelitian ini adalah untuk menganalisis faktor – faktor risiko apa saja pada proses pengadaan yang

berpengaruh pada kinerja pengadaan pengeboran sumur , menganalisis respon preventif dan korektif untuk

mengantisipasi risiko pada proses pengadaan dalam hal meningkatkan kinerja mutu dan waktu pengadaan

pekerjaan pengeboran sumur. Hasil dari penilitian ini didapati variabel risiko dominan terdapat pada

variabel risiko :anggaran pengadaan tidak memadai karena adanya realokasi dan refocusing akibat pandemi

Covid 19, pihak yang terlibat dalam pengadaan cukup kompleks/ banyak, spesifikasi kurang jelas,kesalahan

penyedia jasa dalam survei harga, dan kesalahan dalam menetapkan Harga Perkiraan Sendiri.

......Water is a basic need of human life, groundwater well drilling has been carried out at the Directorate

General of Water Resources, Ministry of Public Works and Public Housing (PUPR) to meet the

community's need for clean water. The procurement process for the groundwater well drilling work package

at the Ministry of PUPR has been carried out with the Electronic Procurement Service (LPSE) in a

transparent and informative manner. Based on data on the procurement of groundwater wells for the Fiscal

Year 2020-2021, 9% of the work packages were cancelled and 45% were re-tendered, therefore further

research is needed by collecting statistical data, questionnaires, and using the risk probability and impact

assessment method. risk factors at the procurement stage. The purpose of this study is to analyze any risk

factors in the procurement process that affect the performance of well drilling procurement, analyze

preventive and corrective responses to anticipate risks in the procurement process in terms of improving the

quality performance and time of procurement of well drilling work. The results of this study found that the

dominant risk variable is the risk variable: inadequate procurement budget due to reallocation and

refocusing due to the Covid 19 pandemic, parties involved in procurement are quite complex/many,

specifications are not clear, service provider errors in price surveys, and errors in setting your own estimated

price.
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