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Abstrak
 

Proyek adalah proses implementasi atas cipta, karsa dan karya, berupa rangkaian aktivitas dari satu proses

kegiatan yang bersifat khusus, bertarget biaya, waktu, kuantitas (deliverables), kualitas disamping target lain

yang terkait dengan aspek bisnis dan aspek lingkungan hidup. Manajemen Proyek adalah penguasaan atas

kemampuan dan kompetensi keahlian dalam pengelolaan proyek yang berbasis pengetahuan dan

ketrampilan, disamping dipunyainya kematangan sikap mental (attitude), dapat dipercaya (credible), serta

dipahami dan dikuasainya aspek hukum (legal), aturan permainan (rule & regulation of the games), budaya

masyarakat setempat (cultures) disamping dikuasainya kemampuan berkomunikasi dalam bahasa yang

disyaratkan.

Disamping dikuasainya kemampuan dan kompetensi keahlian seperti tertuang dalam 9 key areas dan 8

optional areas secara knowledge & skill based, maka pemahaman dan penguasaan aspek kepemimpinan

(leadership) akan sangat dominan dalam menentukan tingkat kesuksesan bagi seorang Manajer. Proyek

Profesional dalam tugasnya mengelola proyek, sehingga proyek dapat selesai on-time, within budget

berdasarkan kriteria yang telah ditetapkan sebelumnya. Untuk itu perlu analisis variabel-variabel mana yang

dapat mempengaruhi tingkat kesuksesan tersebut.

......

Project is an implemental on process of property right, in term of activities networking from special process

activity, with time, cost, quantity, quality targets, beside other target such as business and environment

impact. Project Management is an ability to cove capabilities and expert competencies in project

management with knowledge and skill based, beside attitude, crediblility, legal, rule & regulation of the

games and cultures beside communication as pre-requisite.

Beside ability to cope capabilities and expert competencies such as 9 key areas and 8 optional areas in

knowledge and skill based, leadership is one of the domain factor also to rate performance of Professional

Project Manager in managing project based, on time, budget, quality and quantity and also as pre-requisite

criteria.
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