
Universitas Indonesia Library >> UI - Tesis Membership
 
Pengaruh Implementasi Lean Construction dan Building Information
Modelling (BIM) terhadap Peningkatan Kinerja Kontraktor pada Proyek
Rekonstruksi Perumahan Pascabencana = Impact of Implementing Lean
Construction and Building Information Modelling (BIM) to Improving
Contractor Performance in Post-Disaster Housing Reconstruction
Projects
Topo Adi Syaputra, author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=9999920516543&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

Kejadian bencana alam di Indonesia yang terjadi setiap tahunnya mengakibatkan masifnya kerusakan rumah

masyarakat, hal tersebut membutuhkan strategi pelaksanaan rekonstruksi perumahan pascabencana yang

cepat dan tepat. Salah satu kontributor terpenting adalah perusahaan konstruksi atau kontraktor, dalam

keadaan pascabencana kontraktor harus bekerja di lingkungan proyek yang jauh lebih rumit daripada proyek

konvensional, hal ini sering mengakibatkan buruknya kinerja kontraktor. Untuk menyelesaikan masalah

tersebut, sebuah penelitian dilakukan dengan mengajukan alternatif solusi untuk meningkatkan kinerja

kontraktor pada proyek rekonstruksi perumahan pascabencana. Penelitian ini bertujuan untuk melihat

pengaruh impementasi bean Construction dan Building Information Modelling (BIM) terhadap peningkatan

kinerja kontraktor. Survey kuesioner yang divalidasi menggunakan PLS-SEM dipilih sebagai metode

penelitian, dengan sampel responden anggota tim kontraktor yang mengerjakan proyek rekonstruksi

perumahan pascabencana. Penelitian ini menyajikan evaluasi dari hubungan antara faktor-faktor Lean

Construction dan BIM yang mempengaruhi secara signifikan meningkatnya kinerja kontraktor pada proyek

rekonstruksi perumahan pascabencana di Indonesia.

......The occurrence of natural disasters in Indonesia every year results in massive damage to people's homes,

this requires a strategy for implementing post-disaster housing reconstruction that is fast and precise. One of

the most important contributors is a construction company or contractor, in post-disaster situations,

contractors have to work in a project environment that is much more complicated than conventional

projects, and this often results in poor contractor performance. To solve this problem, a study was conducted

by proposing alternative solutions to improve contractor performance in post-disaster housing reconstruction

projects. This study aims to see the effect of Lean Construction and Building Information Modeling (BIM)

implementation on improving contractor performance. A validated questionnaire survey using PLS-SEM

was chosen as the research method, with a sample of respondents belonging to a contractor team working on

a post-disaster housing reconstruction project. This study presents an evaluation of the relationship between

Lean Construction and BIM factors that significantly influence contractor performance improvements in

post-disaster housing reconstruction projects in Indonesia.
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