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Abstrak
 

Sesuai Perpres No. 4 tahun 2010 tentang Penugasan kepada PT PLN (Persero) Untuk Melakukan Percepatan

Pembangunan Pembangkit Listrik yang Menggunakan Energi Terbarukan, Batubara dan Gas, maka

dibangunlah proyek PLTU Parit Baru Site Bengkayang (2 x 50 MW) dengan kontrak No.

158.PJ/041/DIR/2011 tanggal 30 April 2011. Laporan Praktik Keinsinyuran ini dibatasi hanya membahas

tentang perencanaan dan pelaksanaan backfeeding PLTU parit Baru Site Bengkayang 2 x 50 MW. Back

feeding itu sendiri telah berhasil dilakukan pada tanggal 7 September 2017. Evakuasi daya PLTU Parit Baru

Site Bengkayang 2 x 50 MW pada awalnya direncanakan masuk ke dalam sistem khatulistiwa melalui gardu

induk PLTU 2 Kalimantan Barat 2 x 27,5 MW namun dikarenakan proyek ini mengalami kendala maka

dilakukan tapping dari jaringan eksisting SUTT 150 kV Senggiring - Singkawang, hal ini menyebabkan

adanya perubahan sistem proteksi pada gardu induk yang berhadapan. Prosess backfeeding dilakukan

selangkah demi selangkah, mulai dari pemberian tegangan pada bus bar hingga sampai pemberian tegangan

ke 6 kV. Pada saat pelaksanaan backfeeding, K3 menjadi hal yang sangat diperhatikan. Proses ini dilakukan

dengan tetap menjunjung tinggi etika keinsinyuran.

......Refer to Perpres No. 4 2010 about Penugasan kepada PT PLN (Persero) Untuk Melakukan Percepatan

Pembangunan Pembangkit Listrik yang Menggunakan Energi Terbarukan, Batubara dan Gas, Parit Baru Site

Bengkayang CFSS project have been commenced with contract document number 158.PJ/041/DIR/2011

dated 30th April 2011. This report only cover the commencement and planning of the backfeeding. The

back feeding it self have been carried out successfully on 7th September 2017. In the beginning, energy

evacuation of Parit Baru Site Bengkayang CFSPP 2 x 50 MW as part of Khatulistiwa System Grid has been

planned to be transported from Kalimantan Barat 2 2 x 27,5 MW CFSPP, however caused by delayed of the

progress of Kalimantan Barat 2 CFSPP, tapping from existing grid Senggiring - Singkawang. has been

conducted. This condition lead to protection system alteration. Backfeeeding process conducted step by step,

from bus bar energizing to 6 kV transformer. As backfeeding took placed, safety become one of the

important concern. This process carried out with fully concern of ethic as basic practice of engineer.
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