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Abstrak
 

Beton pracetak adalah teknologi konstruksi struktur beton dengan komponen komponen penyusun yang

dicetak terlebih dahulu pada suatu tempat khusus, salah satu produk yang precast yang dibahas dalam

penelitian ini adalah produk precast spun pile. Keberlangsungan industri precast concrete atau beton

pracetak sangat bergantung kapasitas produksi beton pracetak. Kapasitas produksi adalah hasil ideal yang

dikeluarkan dalam kegiatan produksi dalam satuan waktu tertentu. Namun dalam pelaksanaan produksi,

seringkali ditemukan permasalahan yang menyebabkan hasil yang jauh dari kapasitas pabrik sehingga

keterlambatan produksi terjadi. Keterlambatan penyelesaian produksi tentunya akan berdampak kepada

sejumlah hal, baik dari sisi pembiayaan dan kinerja perusahaan, bahkan dapat menyebabkan keterlambatan

proyek secara langsung.  Penelitian ini dibuat untuk menentukan strategi tindakan untuk menunjang kinerja

produksi spun pile. Proses penelitian diawali dengan mengidentifikasi aktifitas produksi, risiko-risiko tinggi

penyebab keterlambatan penyelesaian produksi, sehingga nantinya dapat dilanjutkan pada proses

pengembangan pedoman produksi untuk Perbaikan Kinerja Produksi Tiang Pancang Bulat (Spun Pile) Pada

Perusahaan X.

......The precast concrete industry, including products like precast spun piles, relies heavily on its production

capacity. Production capacity is the ideal output expected in a specific unit of time. However, various issues

often lead to production results that fall far short of the factory's capacity, causing production delays. These

delays can have significant implications, affecting financing, company performance, and even causing direct

project delays.This research aims to determine action strategies to support the performance of spun pile

production. The research process begins with identifying production activities and high-risk factors causing

delays in production completion. Subsequently, this will lead to the development of production guidelines

for Improving the Production Performance of Spun Piles at Company X.
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