

Analisa proses pengadaan alat kesehatan di Pelayanan Jantung Terpadu (PJT) Rumah Sakit Umum Pusat Nasional Dr. Cipto Mangunkusumo, Jakarta 2005-2007 = analysis of health equipment procurement process at Pelayanan Jantung Terpadu (PJT) national General Hospital Dr. Cipto Mangunkusumo, Jakarta 2005-2007

Denny S. Hermawati, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20341173&lokasi=lokal>

Abstrak

Perencanaan merupakan elemen awal dan penting dalam sirkulasi manajemen, mengingat perencanaan merupakan persyaratan penting bagi keberhasilan program organisasi. Proses perencanan sekaligus berfungsi sebagai kontrol pelaksanaan program pengembangan. Salah satu perencanaan yang sangat krusial bagi rumah sakit adalah perencanaan dalam manajemen logistik khususnya perencanaan alat kesehatan atau alat kedokteran, terutama bisnis jantung yang memerlukan investasi sangat mahal. Proses perencanaan pengadaan alat kesehatan di Pelayanan Jantung Terpadu Rumah Sakit Dr. Cipto Mangunkusumo (PJT-RSCM) dilaksanakan dengan tujuan untuk meningkatkan efisiensi dan kemandirian PJT khususnya dan RSCM umumnya.

Penelitian ini bertujuan untuk mengevaluasi proses perencanaan pengadaan alat kesehatan di PJT - RSCM, dalam rangka mendapatkan informasi yang berguna bagi pengembangan program PJT. Penelitian ini merupakan studi kasus yang dilakukan untuk menganalisa kecukupan tenaga, pengalaman serta kompetensi SDM yang terlibat proses perencanaan, dana, data, dokumen, kebijakan, proses dan output perencanaan. Hasil utama dari penelitian ini, adalah perencanaan pengadaan alat PJT telah berjalan namun bagian perencanaan sebagai sub system perlu dikembangkan adanya kekurangan dari kecukupan dan kompetensi SDM bagian perencanaan perlu diingatkan, sedangkan ketersediaan dana perlu dipikirkan secara komprehensif bagi korporat guna menunjang keselarasan pengembangan PJT antara perencanaan dan realisasi sesuai kebutuhan organisasi. Prosedur yang panjang dan berbelit - belit dalam persiapan perencanaan ditingkat korporat pentingj untuk diperbaiki, agar unit kerja yang mempunyai prioritas perencanaan dapat merealisasikan sesuai target. Berdasarkan hasil penelitian ini disarankan untuk mengembangkan suatu model sistem perencanaan pengadaan alat di PJT sesuai dengan pendekatan sistem yang baik dan sesuai standart.

.....Planning is an initial and important element in management circulation, considering the planning is the main prerequisite for the success of organizational programs. Planning process simultaneously serves as a development program implementation control. One of a very crucial planning for hospital is planning in logistics management particularly health equipment or medical equipment planning, particularly cardiac business requiring very costly investment. Planning process of health equipment procurement at Pelayanan Jantung Terpadu Dr. Cipto Mangunkusumo Hospital (PJT - RSCM) conducted with purpose to improve PJT's efficiency and independence in particular and RSCM in general.

This study is aimed at evaluating planning process of health equipment procurement at PJT-RSCM, in order to obtain information beneficial for the development of PJT programs. This study is a case study conducted at Human Resources oracompetence assigned in planning process, finance, data, document, politics, process and output.

Main result of this study is that the planning of equipment procurement at PJT has been running properly but planning part as a subsystem needed to be further developed, there was a lack from adequacy and human resource competence part needed to be improved. while the fund availability needed to be considered comprehensively for corporate in order to support the harmonization of PTJ development between the planning and realization in accordance with the organization need. Long and complicated procedure in planning preparation at corporate level was important to be improved in order that the working unit having planning priority may be realized according to target. Based on this study it is suggested to develop a model of equipment procurement planning system at PJT.