

## Pengaruh faktor-faktor efektivitas komunikasi terhadap kinerja waktu proyek = Identification of communication critical factors affecting project time performance

Adhe Lignita Wulandari, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20348566&lokasi=lokal>

---

### Abstrak

Komunikasi tim proyek yang efektif merupakan salah satu faktor penting untuk mencapai kesuksesan proyek. Kesuksesan sebuah proyek, salah satunya ditunjukkan dari pengendalian kinerja waktu. Penelitian ini bertujuan untuk mengetahui seberapa jauh pengaruh faktor-faktor efektivitas komunikasi dan cara pengelolaannya terhadap kinerja waktu proyek. Penelitian ini dikhususkan pada proyek-proyek yang dikerjakan di PT X. Pengolahan data dilakukan menggunakan metode descriptive exploration, yaitu hasil survey berupa wawancara dan kuesioner kepada pakar dan responden. Analisa data deskriptif dan analisa korelasi didapat untuk melihat prioritas factor ranking dengan program SPSS. Dari hasil penelitian ini diketahui bahwa terdapat faktor-faktor komunikasi yang berpengaruh terhadap kinerja waktu proyek dan cara pengelolaan faktor-faktor tersebut sehingga menjadi efektif.

.....Project team communication is a vital process to effectively achieve project success. One of project success criteria is good time performance. This research established specific objectives based on the hypothesis that the good time performance of a project is positively correlated with the effectiveness of the project team's communication. The methodology in this research consisted of questionnaire development, data collection and analysis. The ensuing statistical analysis of questionnaire responses identified critical communications and time performance used in validating the research hypothesis. The benefits gained from this research are significant. The understanding of the identified communication factors provides a framework for project participants to develop strategies for improving communication effectiveness. Therefore, effectively managing these factors of communication in practice can improve the project performance.