

# Analisis dampak risiko pembangunan Kapal Tanker GP terhadap nilai kelayakan proyek studi kasus Pertamina shipping = Risk impact analysis on gp tanker shipbuilding project feasibility case study Pertamina shipping

Shabrina Adani, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20421474&lokasi=lokal>

---

## Abstrak

Bahan bakar minyak (BBM) merupakan salah satu jenis energi yang berperan penting dalam pemenuhan kebutuhan terhadap energi di Indonesia. Kebutuhan terhadap BBM tersebar ke berbagai wilayah di Indonesia. Wilayah Indonesia yang dikelilingi oleh lautan menyebabkan proses distribusi BBM untuk memenuhi kebutuhan perlu diangkut dengan transportasi laut seperti kapal tanker. Pertamina sebagai perusahaan yang bergerak di bidang minyak di Indonesia, memiliki peranan penting untuk dapat mendistribusikan BBM ke berbagai wilayah Indonesia. Namun, Pertamina menginginkan adanya efisiensi dalam proses distribusi BBM melalui jalur laut.

Salah satu langkah Pertamina dalam meningkatkan efisiensi dalam proses distribusi tersebut adalah dengan membangun kapal tanker general product (GP) yang memiliki spesifikasi sesuai dengan kebutuhan perusahaan. Pembangunan kapal tanker GP merupakan proyek dengan nilai investasi tinggi dengan berbagai risiko yang dapat berdampak negatif pada aspek finansial proyek.

Penelitian ini dilakukan untuk mengidentifikasi dan menganalisis risiko yang mungkin terjadi pada proyek pembangunan kapal tanker GP, baik secara kualitatif maupun kuantitatif. Pendekatan Value-at-Risk (VaR) digunakan dalam penelitian ini untuk mengukur nilai terkecil yang dapat dialami proyek pada risiko yang berkategori tinggi. Hasil dari penelitian ini meliputi risk register, Value-at-Risk, perencanaan penanganan risiko dari risiko dengan kategori tinggi, dan keputusan pelaksanaan proyek (go or no-go decision).

.....Fuel oil is a type of energy that plays an important role in fulfilling the needs of energy in Indonesia. The needs of fuel oil is spread to various regions in Indonesia. Indonesian region is surrounded by the ocean, which led to the need of marine transportation in distributing the fuel oil such as tanker vessel. Pertamina as the company that engaged in oil industry in Indonesia, has an important role in distributing fuel oil to various regions in Indonesia. However, Pertamina desires to improve its efficiency in fuel distribution process by sea.

One of Pertamina's action in improving its efficiency in fuel distribution process is by building a GP tanker vessel with a specification that match to the company needs. The GP tanker shipbuilding is a high investment project with a variety of risks that may cause negative impacts to the financial aspects.

This research is conducted in order to identify and analyze the possible risks that may occur to the GP tanker shipbuilding project, both qualitatively and quantitatively. Value-at-Risk (VaR) is used as an approach in this research to measure the maximum loss that may occur in this project which caused by the high risk. The result of this research is a risk register, the Value-at-Risk, risk response planning for the high risk, project go or no-go decision.