

Analisis tingkat kematangan dan penyusunan rekomendasi perbaikan perbaikan penerapan manajemen proyek teknologi informasi menggunakan project management maturity model - PM solutions dan COBIT 5 : Studi kasus FIFGROUP (FIF) = Maturity level analysis and improvement recommendation of project management implementation using project management maturity model - PM solutions and COBIT 5 : A case study FIFGROUP (FIF)

Ignatius Risetiyawan Dimas Sutejo, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20423892&lokasi=lokal>

---

## Abstrak

Di era modern saat ini, tidak dapat dipungkiri lagi bahwa penggunaan Teknologi Informasi (TI) sudah menjadi kebutuhan strategis dalam meningkatkan keunggulan bersaing perusahaan. Guna memenuhi kebutuhan tersebut, pada akhir tahun 2014 divisi TI FIF telah melakukan assessment IT Governance menggunakan COBIT 5 ? Process Assessment Model (PAM). Hasil assessment tersebut menunjukkan terjadi beberapa masalah di dalam penerapan manajemen proyek TI di FIF.

Penelitian ini dilakukan untuk mengetahui tingkat kematangan manajemen proyek di FIF dan memberikan rekomendasi kepada divisi TI FIF terkait kebutuhan yang harus dipenuhi untuk mencapai tingkat kematangan manajemen proyek yang diharapkan sesuai dengan target IT Governance. Model kematangan yang digunakan dalam penelitian ini adalah Project Management Maturity Model (PMMM) yang dikembangkan oleh PM Solutions yang disesuaikan dengan Project Management Body of Knowledge (PMBoK) dari Project Management Institute (PMI) yang kemudian akan dipetakan ke dalam COBIT 5.

Hasil dari penelitian ini menunjukkan bahwa tingkat kematangan manajemen proyek di divisi TI FIF saat ini masih berada pada level 2. Hal ini menjadi kesenjangan di mana target organisasi berada pada level 3. Terdapat 39 proses manajemen proyek yang ditargetkan FIF, namun 24 proses tidak mencapai target kematangan. Penelitian ini juga memberikan rekomendasi perbaikan terhadap penerapan manajemen proyek di FIF berdasarkan 24 proses tersebut, yang kemudian dikelompokan ke dalam empat aspek, yaitu: aspek teknologi, aspek kebijakan, aspek work product, dan aspek sumber daya manusia, dengan tujuan mendukung pencapaian target IT Governance organisasi.

<hr><i>Currently, it can't be denied that the use of Information Technology (IT) has become a strategic necessity in improving the company's competitive advantage. Regarding to fulfill this need, in the end of 2014, FIF IT division has conducted an assessment of IT Governance using COBIT 5 - Process Assessment Model (PAM). The assessment results indicated there was some problem about the implementation of IT project management at FIF.

This study was conducted to determine the level of IT project management maturity at FIF and provide recommendations to FIF IT division related anything of needs that shall be provided in order to achieve project management maturity level expectation. The Maturity model of study is Project Management Maturity Model (PMMM) developed by PM Solutions which is tailored with Project Management Body of

Knowledge (PMBOK) from the Project Management Institute (PMI) then mapped to COBIT 5.

The results of this research showed that the maturity level of project management implementation at FIF IT division still at level 2. This has become a gap since the target organization are at level 3. There are 39 project management processes that are targeted by FIF, but 24 process does not reach the maturity target. This research also gives recommendations for improvement of the implementation of project management in FIF, in which grouped into four aspects, namely: technology aspects, policy aspects, work product aspects , and human resources aspects. This recommendations are expected to increase the maturity level of project management implementation in FIF as expected by organization.</i>