

## Analisis faktor penghambat implementasi kerjasama pemerintah swasta di Indonesia = Analyzing the restricting factor of public private partnership implementation in Indonesia

Bonita Rosalia Bunga Istanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20431302&lokasi=lokal>

---

### Abstrak

#### <b>ABSTRAK</b><br>

Sebagai negara berkembang, infrastruktur memiliki peranan penting pada pertumbuhan ekonomi di Indonesia. Namun, hingga saat ini, kualitas infrastruktur di Indonesia masih sangat rendah apalagi jika dibandingkan dengan negara berkembang lainnya. Salah satu penyebabnya adalah keterbatasan dana pemerintah untuk pengadaan infrastruktur. Badan Perencanaan Pembangunan Nasional (Bappenas) menyebutkan bahwa kerjasama pemerintah swasta (KPS) bisa menjadi alternatif terbaik dalam pembangunan infrastruktur di Indonesia. Sayangnya, implementasi skema KPS ini masih mengalami banyak hambatan sehingga banyak proyek infrastruktur yang gagal atau tidak berjalan lancar. Dari sini kemudian dilakukan penelitian yang bertujuan untuk mengetahui faktor penghambat implementasi KPS di Indonesia. Penelitian ini dilakukan dengan menggunakan metode logit/probit dengan lebih berfokus pada faktor eksternal. Hasil penelitian menunjukkan bahwa risiko politik, kemampuan fiskal pemerintah, kondisi makroekonomi dan regulasi yang ditetapkan memiliki pengaruh terhadap hasil akhir dari proyek pengadaan infrastruktur dengan skema KPS.

<hr>

#### <b>ABSTRACT</b><br>

As developing country, infrastructure development is really major for Indonesia in boosting its economic growth. However, up until now, its established infrastructures have relatively low quality compared to other similar countries. One of the main reasons is because of limitation of infrastructures budget. Ministry of National Development Planning (Bappenas) mentioned that Public-Private Partnership (PPP) scheme could be best alternative for government in developing infrastructure in Indonesia. Unfortunately, the implementation of PPP scheme is still facing many hindrances, so that many projects are failed or progressing slowly. Thus, this research is aimed to see what factors restricting the implementation of PPP scheme in Indonesia. Focusing in external factors, author used logit and probit regression in analyzing these factors. The result shows that political risk, government fiscal capacity, macroeconomy conditions and regulation play major role in determining the outcome of the PPP projects.