

# Peran Kepemimpinan Manajer Proyek Terhadap Efektifitas Kepemimpinan Proyek Teknologi Informasi Di Indonesia = The Role of Project Managers Leadership in the Leadership Effectiveness of Information Technology Projects in Indonesia

Rian Yasri Yulian, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20468311&lokasi=lokal>

---

Abstrak

**ABSTRAK**

Manajemen proyek semakin dikenal dan banyak digunakan oleh berbagai organisasi untuk memperoleh keuntungan kompetitif. Menurut survei yang dilakukan oleh Standish Group International mengenai Teknologi Informasi TI dan proyek pengembangan perangkat lunak, di tahun 2015 hanya 29 proyek berakhir dengan kesuksesan dan sisanya 71 dikategorikan gagal. Faktor keahlian manajemen proyek merupakan salah satu faktor kesuksesan pelaksanaan proyek. Pada faktor tersebut, manajer proyek yang baik, mampu menunjukkan kepemimpinan dengan tetap mempertahankan tujuan utama. Proyek akan gagal jika manajer proyek tidak memiliki kepemimpinan. Ketidakberhasilan penerapan kepemimpinan pada tingkat dunia menjadi dasar penelitian ini dilaksanakan. Hal ini dilakukan agar para manajer proyek TI di Indonesia memiliki kesiapan dalam menjalankan kepemimpinan yang efektif. Data yang terkumpul melalui survei sebanyak 85 responden yang diolah menggunakan Partial Least Squares Structural Equation Modeling PLS-SEM. Metode ini digunakan karena tidak membutuhkan ukuran sampel yang besar dan model penelitian yang bersifat eksplorasi. Para responden yang dipilih dari survei adalah praktisi yang memiliki pengalaman manajemen proyek TI di Indonesia, yaitu manajer proyek dan anggotanya. Penelitian ini menghasilkan 2 faktor yang mempengaruhi penerapan efektifitas kepemimpinan di Indonesia antara lain Idealized Influence dan Inspirational Motivation. Faktor-faktor ini berasal dari gaya kepemimpinan transformational. Hal ini dapat disimpulkan bahwa kepemimpinan tersebut masih memiliki peran penting untuk dimiliki manajer proyek TI di Indonesia.

---

**ABSTRACT**

Project management is recognized and widely used by organizations to gain competitive advantage. According to a survey conducted by Standish Group International on Information Technology IT and software development projects, by 2015 only 29 of projects ended with success and the remaining 71 were categorized as failures. The project management expertise factor is one of the success factors of project implementation. On these factors, good project managers, able to demonstrate leadership while maintaining the ultimate goal. The project will fail if the project manager does not have leadership. The failure to apply leadership at the world level is the basis of this research. The implementations of this research for the project manager in Indonesia have the readiness to run effective leadership. Data collected through a survey of 85 respondents who processed using Partial Least Squares Structural Equation Modeling PLS SEM. This method is used because it does not require large sample size and exploratory research model. The respondents selected from the survey are practitioners who have IT project management experience in Indonesia, ie project managers and their members. This research produces two factors that influence the implementation of leadership effectiveness in Indonesia such as Idealized Influence and Inspirational

Motivation. These factors are derived from transformational leadership styles. It can be concluded that the leadership still has an important role for IT project managers in Indonesia.