

## Journal of professional issues in engineering education and practice

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20471685&lokasi=lokal>

---

Abstrak

**ABSTRAK**

Cost and schedule planning and control are two of the most important management functions in the construction industry. Major research efforts are focused on developing procedures for improving the effectiveness of these functions.