

## Pengembangan kamus dan checklist berbasis WBS (work breakdown structure) pada pekerjaan flyover = Development of dictionary and checklist in flyover work based on WBS (work breakdown structure)

Gupita Rahajeng Kusumaningtyas, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20473183&lokasi=lokal>

---

### Abstrak

Pekerjaan konstruksi jalan layang merupakan hal yang umum berada di negara berkembang dan juga negara maju di seluruh dunia. Jembatan layang dibangun untuk mengatasi kemacetan yang tidak dapat diatasi dengan penggunaan lampu lalu lintas. Dalam proses pembangunan jalan layang, lalu lintas adalah salah satu masalah utama yang selalu terjadi. Untuk meminimalkan masalah itu, pembangunan jalan layang harus direncanakan dan dikelola secara efektif. Dengan pengembangan WBS serta kamus dan checklist WBS, tahapan proyek akan diperoleh secara rinci yang dapat digunakan untuk menganalisis paket pekerjaan, metode yang ditentukan, aktivitas, hingga sumber daya yang akan membantu mengurangi masalah yang terjadi.

WBS Work Breakdown Structure merupakan proses awal dari project management yang membagi fase-fase proyek. Melalui WBS akan diperoleh tahapan-tahapan proyek secara mendetail yang dapat digunakan untuk menganalisa paket pekerjaan, aktivitas, hingga sumber daya. Kamus dan checklist dalam makalah ini diolah dari WBS flyover yang terdiri dari enam 6 tingkat termasuk nama proyek, rumpun/divisi pekerjaan, jenis pekerjaan, paket pekerjaan, aktivitas, dan sumber daya.

.....The construction works of flyover is common in a developing country as well as developed country all over the world. Flyover is built to overcome the massive congestion that can not be overcome with the use of traffic light. In the construction process of a flyover, traffic is the one main problem that always occur. To minimize that problem, the flyover construction should be planned and managed effectively. With the development of WBS, dictionary of WBS, and WBS checklist the project stages will be obtained in detail that can be used to analyze work packages, defined methods, activities, to resources that will help decreasing the occurring problem.

WBS is the initial process of project management that divides the project phases. Through WBS, project stages will be obtained in detail that can be used to analyze resource needs. The WBS Dictionary and WBS checklist of this paper is developed based from the WBS of Flyover that is consists of six 6 levels including project name, division, sub of works, work packages, activities, and resources.