

Evaluasi sistem kontrak rancang bangun pada proyek mixed use building berbasis standard contract management body of knowledge = Evaluation design and build contract system in mixed used building project based on standard contract management body of knowledge

Evelyn Monica Thamrin, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20475503&lokasi=lokal>

Abstrak

Dengan maksud mempersingkat waktu proses persiapan dan pelaksanaan tender, maka dipilihlah sistem kontrak rancang bangun design and build untuk proyek Mixed Use Building. Namun pada pelaksannya, muncul banyak klaim yang diajukan oleh kontraktor sehingga menyebabkan dispute diantara para stakeholder terkait yang seharusnya dapat diminimalkan dengan melakukan manajemen kontrak yang tepat. Penelitian ini bertujuan untuk mengetahui strategi manajemen kontrak konstruksi design and build yang tepat pada proyek Mixed Use Building berdasarkan CMbOK dengan melakukan survey dan interview pakar. Pada penelitian ini diperoleh sistem manajemen kontrak rancang bangun design and build yang berbasis resiko.

.....

In order to expedite preparation and tender process, design and build contract used for Mixed Use Building Project. In practice, many claims are raised by contractors, causing dispute amoing related stakeholders that should be minimized by proper contract management. This study aims to find out the right construction and design construction contract management strategy in the Mixed Use Building project based on CMbOK by conducting surveys and expert interviews. This study obtained contract management for design and build which is risk based.