

Strategi peningkatan pencapaian laba proyek pembangkit listrik terhadap target rencana kerja perusahaan = Influential factor of strategy for increasing the achievement of profit-power plant project on annual corporate targets

Nur Amin, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20480179&lokasi=lokal>

Abstrak

Berdasarkan data dari Direktorat Jenderal Listrik Kementerian Energi dan Sumber Daya Mineral Republik Indonesia antara 2012-2016, nilai investasi telah meningkat sekitar 27% per tahun, dimana pada tahun 2016 adalah Rp 109 Triliun / tahun dan perkiraan mencapai Rp 227 Triliun / tahun di 2019. Ini adalah potensi besar bagi para pemangku kepentingan dalam bisnis listrik, salah satunya adalah kontraktor. Namun, dalam studi kasus yang dilakukan pada perusahaan XYZ yang telah terlibat dalam bisnis listrik sejak tahun 2008, ditemukan bahwa pencapaian laba per tahun sebagian besar tidak tercapai dengan target perusahaan tahunan dengan pencapaian rata-rata 87%. Metode penelitian ini untuk menguji faktor pengaruh pencapaian laba perusahaan dalam proyek pembangkit listrik menggunakan survei kuesioner untuk mengalami kontraktor. Dari hasil penelitian didapatkan bahwa faktor utama yang berpengaruh dalam pencapaian laba dari proses tender adalah harga material/equipment dan dari proses pelaksanaan proyek adalah permasalahan desain.

.....Based on data from the Directorate General of Electricity Ministry of Energy And Mineral Resources of Republic Indonesia between 2012-2016, the value of investment has increased approximately of 27% per year, where in 2016 is Rp 109 Trillion/year and estimates reached Rp 227 Trillion/year in 2019. This is great potential for stakeholders in electrical business, one of whom is contractor. However, in a case study conducted on company XYZ that has been involved in the electricity business since 2008, it was found that the achievement of profit per year is largely not achieve with the annual corporate targets with average achievement of 87%. The method of this research has to examine influential factor of corporate profit achievement in power plant project using questionnaire survey to experience contractor. The final objective of this research is to define main influence factor on strategies in order to improve the profit achievement.