

Pengembangan standar WBS (Work Breakdown Structure) berbasis risiko untuk perencanaan safety pada pekerjaan konstruksi bendungan = Development of risk-based standardized WBS (Work Breakdown Structure) for safety planning of dam construction works

Defi Nurul Hidayah, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20481856&lokasi=lokal>

Abstrak

ABSTRAK

Aktivitas pekerjaan pada proyek konstruksi dapat mengalami gangguan yang dikarenakan oleh berbagai hal, salah satu penyebabnya adalah terjadinya kecelakaan kerja. Identifikasi dan analisa awal potensi bahaya pada setiap paket pekerjaan, metode pelaksanaan, aktivitas pekerjaan, sumber daya dan lingkungan yang ada pada WBS (Work Breakdown Structure) dapat mencegah terjadinya kecelakaan kerja. Dengan demikian kebutuhan akan standarisasi WBS sangat penting dalam menyajikan penilaian risiko, dampak dan frekuensi yang timbul akibat kecelakaan kerja. Tujuan penelitian ini adalah untuk mengembangkan standar WBS berbasis risiko untuk perencanaan safety pada konstruksi bendungan. Hasil dari penelitian ini adalah standar WBS, metode pelaksanaan, aktivitas, risiko potensi bahaya, perencanaan safety menggunakan standar WBS berbasis risiko, pada pekerjaan konstruksi bendungan, sebagai suatu upaya dalam pencegahan, pengurangan atau menghilangkan risiko kecelakaan kerja konstruksi bendungan.

<hr>

ABSTRACT

Work activities on construction projects can experience disruptions caused by various things, one of the causes is the occurrence of work accidents. Identification and early analysis of potential hazards in each work packet, work methods, work activities, resources and environments in the WBS (Work Breakdown Structure) can prevent work accidents. Thus the need for WBS standardization is very important in presenting the assessment of risk, impact and frequency arising from workplace accidents. The purpose of this study was to develop a risk-based WBS standard for safety planning on dam construction. The results of this study are WBS standards, implementation methods, activities, potential hazard risks, safety planning using risk-based WBS standards, WBS dictionaries and WBS checklists on dam construction work, as an effort in preventing, reducing or eliminating the accident in dam construction work.</i>