

## Pengembangan panduan dan penilaian program kerja berbasis risiko untuk meningkatkan kinerja proyek konstruksi = Development of guidelines and assessment of risk based work programs to improve construction project performance

Stavifanie, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20499286&lokasi=lokal>

---

### Abstrak

Perencanaan (planning) merupakan proses dasar bagi organisasi untuk memilih sasaran dan menetapkan bagaimana cara mencapainya. Oleh karena itu, perusahaan harus menetapkan tujuan dan sasaran yang hendak dicapai sebelum melakukan proses-proses perencanaan. Hal ini juga berlaku dalam perusahaan konstruksi. Dalam mewujudkan tujuan dan sasaran perusahaan, PT XYZ sangat bergantung dengan pencapaian kinerja proyek-proyek yang sedang dilaksanakan di PT XYZ. Maka dari itu untuk mengukur kesuksesan pencapaian tujuan dan sasaran perusahaan, PT XYZ harus bisa menilai kinerja proyeknya. Dalam penelitian ini dilakukan perhitungan pembobotan dari setiap item program kerja proyek dan kriteria penilaiannya. Serta dibuat juga panduan untuk melaksanakan program kerja proyek tersebut. Dari hasil penelitian, ditemukan bahwa 4 dari 5 initiative program kerja proyek termasuk dalam kelompok process excellence. Sehingga dapat disimpulkan bahwa dalam tahap pelaksanaan proyek menjadi item kunci dalam pengaruh suksesnya suatu proyek.

<hr>

Planning is a basic process for organizations to choose goals and determine how to achieve them. Therefore, companies must set goals and objectives to be achieved before carrying out the planning processes. This also applies in construction companies. In realizing the goals and objectives of the company, PT XYZ is very dependent on achieving the performance of projects that are being implemented at PT XYZ. Therefore to measure the success of achieving company goals and objectives, PT XYZ must be able to assess its project performance. In this research, the weighting of each item of the project work program is calculated and the evaluation criteria are carried out. And also made guidelines for implementing the project work program. From the research results, it was found that 4 out of 5 project work program initiatives are included in the process excellence group. So it can be concluded that in the project implementation stage it becomes a key item in the effect of the success of a project.