

Structural Equation Model (SEM) Hubungan antara Risiko dan Sistem atau Tahap Pengendalian Risiko serta Program K3 terhadap Biaya K3 dalam Proyek Rusunawa = Structural Equation Model (SEM) Relationship between Risk, Safety Control Systems of Risk, and OHS Programs on OHS Cost in Rusunawa Projects.

Harianja, Apriadi Simon, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20504565&lokasi=lokal>

Abstrak

This thesis discusses constructs or indicators in establishing OSH costs in the low-cost apartment project. As well as indicators of latent variables that influence the size of OHS costs in the Rusunawa project such as Risk, Risk Control System or Stage, and OHS Program. The K3 cost item itself is regulated in PUPR PERMEN 21 2019. The research method is quantitative by distributing questionnaires to several respondents, expert judgment and literature studies. The results of this study are the model or pattern of significant relationships between Risk, Risk Control System or Stage, and the OHS Program to OHS Costs (Special and General) and the dominant indicators that influence each variable.

<hr>Tesis ini membahas mengenai konstruk atau indikator dalam pembentukan biaya K3 dalam proyek rusunawa. Serta indikator - indikator dari variabel laten yang mempengaruhi besar kecilnya biaya K3 dalam proyek Rusunawa seperti Risiko, Sistem atau Tahap pengendalian Risiko, dan Program K3. Item biaya K3 itu sendiri diatur dalam PERMEN PUPR 21 tahun 2019. Metode penelitian ini adalah secara kuantitatif yaitu dengan menyebar kuesioner ke beberapa responden, expert judgement dan studi literatur. Hasil penelitian ini adalah model atau pola hubungan yang signifikan antara Risiko, Sistem atau Tahap Pengendalian Risiko, dan Program K3 terhadap Biaya K3 (Khusus dan Umum) serta indikator-indikator yang dominan mempengaruhi variabel masing-masing.