

# Tata Kelola Perencanaan dan Pelaksanaan Konstruksi Gedung PT. Adhi Karya (Persero), Tbk Pada Proyek Menara Mandiri Wijayakusuma, Jakarta = Planning and Implementation of Building Construction PT. Adhi Karya (Persero), Tbk, in Mandiri Wijaya Kusuma Office Tower Project, Jakarta

Bagus Prima Anugerah, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20517007&lokasi=lokal>

---

## Abstrak

Penelitian Kerja Praktek Keinsinyuran yang saya jalani adalah Penerapan Tata Kelola Perencanaan dan Pelaksanaan Konstruksi Gedung pada Proyek Menara Mandiri Wijayakusuma yang berlokasi di Kelurahan Wijayakusuma - Petamburan, Jakarta Barat dan kontraktor pelaksana pada pembangunan proyek tersebut adalah PT. Adhi Karya (Persero) Tbk.

PT. Adhi Karya (Persero) Tbk, merupakan salah satu perusahaan jasa konstruksi nasional milik negara (BUMN) terbesar. Telah berdiri selama enam puluh satu tahun turut berkontribusi dalam kegiatan pembangunan nasional, baik untuk pekerjaan infrastruktur, jembatan, jalan tol, dermaga, bendungan, stadion, gedung, termasuk Proyek Menara Mandiri Wijayakusuma yang menjadi objek penelitian pada Kerja Praktek Keinsinyuran ini. Seiring dengan perkembangan pada pekerjaan konstruksi di Indonesia, terutama pada konstruksi gedung menuntut proses perencanaan dan pelaksanaan yang matang. Tuntutan perkembangan ini membuat seluruh pelaku industri jasa konstruksi meningkatkan kompetensinya dalam kemampuan mengelola perencanaan dan pelaksanaan suatu kegiatan konstruksi. Didalam pelaksanaan Proyek Pembangunan Menara Mandiri Wijaya Kusuma Telah menerapkan dasar-dasar Project Management Body of Knowledge (PMBOK) diantaranya Pemahaman proyek, Manajemen proyek, Hubungan proyek, program, portofolio, pengelolaan operasi, Komponen panduan, Tailoring, Dokumen bisnis dan manajemen proyek.

Dalam pengelolaan Proyek Pembangunan Menara Mandiri Wijaya Kusuma diatur dalam Buku Pedoman Pelaksanaan Proyek (BP3) dan BIM Execution Plan (BEP) serta telah menerapkan system Building Information Modelling (BIM) dari BIM dimensi 3D sampai Dimensi 7D yang semua sudah sesuai dengan standart yang dimiliki oleh PT. Adhi Karya (Persero) Tbk dan pada pelaksanaan proyek ini telah menerapkan Value Engineering yaitu pada pekerjaan Decorative Marmer sehingga didapatkan efisiensi dan keuntungan dari sisi Biaya, Waktu dan K3L.

.....This engineering practice research that we are carrying out is the Implementation of Governance Planning and Implementation of Building Construction at Mandiri Tower Wijayakusuma Project, located at West Jakarta Residence. Contractor for Project Constructions is PT. Adhi Karya (Persero) Tbk. PT. Adhi Karya (Persero) Tbk is the biggest one of the national construction service companies, owned by Indonesia Country (BUMN). Has been established for sixty-one years contributing to national development activities, both for infrastructure works, bridges, toll roads, piers, dams, stadiums, buildings included Mandiri Tower Wijayakusuma Project which became the object of research in this Engineering Practice.

Along with developments in construction work in Indonesia, especially in building construction, it requires a careful planning and implementation process. The demands of this development make all construction service industry players improve their competence in the ability to manage the planning and implementation

of a construction activity.

In the implementation of the Wijaya Kusuma Mandiri Tower Development Project, the basic principles have been applied Project Management Body of Knowledge (PMBOK). including Project understanding, Project management, Project relationships, programs, portfolios, operations management, Guidance components, Tailoring, Business documents and project management. In the management of the Wijaya Kusuma Mandiri Tower Development Project, it is regulated in Project Implementation Manual (BP3) and BIM Execution Plan (BEP). and has implemented a Building Information Modeling (BIM) system from the 3D dimension to the 7D dimension BIM, all of which are in accordance with the standards owned by PT. Adhi Karya (Persero) Tbk and in the implementation of this project, Value Engineering has been applied, namely the Decorative Marble work so that efficiency and benefits are obtained in terms of Cost, Time and K3L.