

Evaluasi Proses Pengadaan Jasa Konstruksi Paket Pekerjaan Pengeboran Sumur Air Tanah di Direktorat Jenderal Sumber Daya Air Kementerian PUPR Berbasis Risiko untuk Meningkatkan Kinerja Pengadaan = Evaluation of The Procurement Process for Construction Services for Groundwater Well Drilling Work Packages at The Directorate General of Water Resources, Ministry of Public Works and Housing, Risk-Based to Improve Procurement Performance

Tanjung, Okta Firdaus, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20526608&lokasi=lokal>

Abstrak

Air merupakan kebutuhan dasar hidup manusia, pengeboran sumur air tanah telah dilakukan di Direktorat Jenderal Sumber Daya Air Kementerian Pekerjaan Umum dan Perumahan Rakyat (PUPR) untuk memenuhi kebutuhan masyarakat terhadap air bersih. Proses pengadaan paket pekerjaan pengeboran sumur air tanah pada Kementerian PUPR sudah dilakukan dengan Layanan Pengadaan Secara Elektronik (LPSE) dengan transparan dan informatif. Berdasarkan data pengadaan pengeboran sumur air tanah Tahun Anggaran 2020 - 2021 didapati 9 % paket pekerjaan batal tender dan 45 % paket pekerjaan tender ulang, oleh karena itu diperlukan penelitian lebih lanjut dengan mengumpulkan data statistik, kuisioner, dan menggunakan metode risk probability and impact assesment terhadap faktor – faktor risiko pada tahapan pengadaan. Tujuan penelitian ini adalah untuk menganalisis faktor – faktor risiko apa saja pada proses pengadaan yang berpengaruh pada kinerja pengadaan pengeboran sumur , menganalisis respon preventif dan korektif untuk mengantisipasi risiko pada proses pengadaan dalam hal meningkatkan kinerja mutu dan waktu pengadaan pekerjaan pengeboran sumur. Hasil dari penelitian ini didapati variabel risiko dominan terdapat pada variabel risiko :anggaran pengadaan tidak memadai karena adanya realokasi dan refocusing akibat pandemi Covid 19, pihak yang terlibat dalam pengadaan cukup kompleks/ banyak, spesifikasi kurang jelas,kesalahan penyedia jasa dalam survei harga, dan kesalahan dalam menetapkan Harga Perkiraan Sendiri.

.....Water is a basic need of human life, groundwater well drilling has been carried out at the Directorate General of Water Resources, Ministry of Public Works and Public Housing (PUPR) to meet the community's need for clean water. The procurement process for the groundwater well drilling work package at the Ministry of PUPR has been carried out with the Electronic Procurement Service (LPSE) in a transparent and informative manner. Based on data on the procurement of groundwater wells for the Fiscal Year 2020-2021, 9% of the work packages were cancelled and 45% were re-tendered, therefore further research is needed by collecting statistical data, questionnaires, and using the risk probability and impact assessment method. risk factors at the procurement stage. The purpose of this study is to analyze any risk factors in the procurement process that affect the performance of well drilling procurement, analyze preventive and corrective responses to anticipate risks in the procurement process in terms of improving the quality performance and time of procurement of well drilling work. The results of this study found that the dominant risk variable is the risk variable: inadequate procurement budget due to reallocation and refocusing due to the Covid 19 pandemic, parties involved in procurement are quite complex/many, specifications are not clear, service provider errors in price surveys, and errors in setting your own estimated price.