

# Memaksimalkan Percepatan Konektivitas Jalan Daerah Pada Proyek E-Katalog Preservasi Jalan Cibuluh–Mekarjaya di Kabupaten Cianjur = Maximizing the Acceleration of Regional Road Connectivity in the Cibuluh-Mekarjaya Road Preservation E-Catalog Project in Cianjur Regency

Simatupang, Clara Agustina Galarosa, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920543433&lokasi=lokal>

---

## Abstrak

Demi terwujudnya percepatan konektivitas jalan daerah, maka perlu didukung dengan adanya pelaksanaan pembangunan infrastruktur jalan pada proyek E-Katalog Preservasi Jalan Cibuluh – Mekarjaya. Proyek ini berada diantara dua desa yaitu desa Puncak Baru dan desa Mekarjaya Kab. Cianjur. Dilatarbelakangi dengan kondisi jalan yang sudah tidak layak, memiliki lebar jalan yang hanya cukup untuk 1 kendaraan roda 4, sehingga penting sekali bagi masyarakat daerah Puncak Baru dan Mekarjaya atas proyek pembangunan infrastruktur jalan ini. Pada proyek E-Katalog Preservasi Jalan Cibuluh – Mekarjaya melibatkan serangkaian langkah sistematis dalam proses pelaksanaannya. Dalam pelaksanaan proyek E-Katalog Preservasi Jalan Cibuluh – Mekarjaya ini tentunya dihadapi dengan segala tantangan – tantangan dan risiko yang ada, maka dari itu tahap persiapan harus di persiapkan dengan baik. Langkah awal dari proyek pembangunan jalan ini yaitu tahap Kajian Rekayasa Lapangan (survei dan pengukuran kondisi lapangan secara langsung), setelah dilakukan survei maka hasil yang didapat akan dilanjutkan dengan merumuskan rencana detail untuk pelaksanaan proyek ini. Percepatan pelaksanaan peningkatan konektivitas jalan daerah pada proyek E-Katalog Preservasi Jalan Cibuluh – Mekarjaya dengan melakukan penerapan manajemen proyek melalui perencanaan yang lebih efisien, koordinasi yang lebih baik antar pemangku kepentingan, serta penggunaan teknologi dan metode konstruksi yang lebih modern dan efektif. Hal tersebut merupakan upaya untuk mempercepat proses pembangunan dan perbaikan jaringan jalan di suatu wilayah. Selama pelaksanaan proyek berlangsung ada beberapa hal yang harus diterapkan seperti, penerapan manajemen proyek untuk menentukan penjadwalan proyek, monitoring, analisis terhadap pelaksanaan manajemen, penerapan SMKK untuk mengurangi risiko kecelakaan, meningkatkan efisiensi, dan memastikan kepatuhan terhadap peraturan keselamatan kerja, penerapan etika keinsinyuran yaitu seperangkat prinsip moral dan standar profesional yang harus diikuti oleh para insinyur dalam menjalankan tugas dan tanggung jawab. Etika ini tidak hanya mengarahkan perilaku individu insinyur tetapi juga mempengaruhi praktik keinsinyuran secara keseluruhan, dengan tujuan utama untuk melindungi kesejahteraan masyarakat, lingkungan, dan meningkatkan kepercayaan publik terhadap profesi keinsinyuran. Proses Proyek E-Katalog Preservasi Jalan Cibuluh – Mekarjaya dari awal sampai akhir selalu menerapkan kode etik insinyur yang harus di penuhi dan dipertahankan.

.....

In order to realize accelerated regional road connectivity, it is necessary to support the implementation of road infrastructure development in the Cibuluh-Mekarjaya Road Preservation E-Catalog project. This project is located between two villages, namely Puncak Baru village and Mekarjaya village, Cianjur Regency. Based on the condition of the road, which is no longer suitable, the road width is only enough for one 4-wheeled vehicle, so it is very important for the people of the Puncak Baru and Mekarjaya areas for

this road infrastructure development project. The Cibuluh-Mekarjaya Road Preservation E-Catalog project involves a series of systematic steps in the implementation process. In implementing the Cibuluh-MMekarjaya Road Preservation E-Catalog project, of course we are faced with all the challenges and risks that exist; therefore, the preparation stage must be well prepared. The initial step of this road construction project is the field engineering stage (direct survey and measurement of field conditions). After the survey is carried out, the results obtained will be used to formulate a detailed plan for implementing this project. Accelerate the implementation of improving regional road connectivity in the Cibuluh-Mekarjaya Road Preservation E-Catalog project by implementing project management through more efficient planning, better coordination between stakeholders, and the use of more modern and effective technology and construction methods. This is an effort to speed up the process of building and improving the road network in an area. During project implementation, there are several points that must be implemented, such as the application of project management to determine project scheduling and monitoring, the analysis of management implementation, the application of SMKK to reduce the risk of accidents, increase efficiency, and ensure compliance with work safety regulations, and the and the application of engineering ethics, namely a set of moral principles and professional standards that engineers must follow in carrying out their duties and responsibilities. This ethic not only guides the behavior of individual engineers but also influences engineering practice as a whole, with the primary goal of protecting the welfare of society and the environment and increasing public trust in the engineering profession. The Cibuluh-Mekarjaya Road Preservation E-Catalog Project process from start to finish always applies an engineer's code of ethics that must be fulfilled and maintained.