

Analisis Tingkat Kematangan Manajemen Proyek Menggunakan Project Management Maturity Model: Studi Kasus PT X = The Analysis of Project Management Maturity Level Using Project Management Maturity Model: Case Study PT X

Adib Karoma Yude, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920556868&lokasi=lokal>

Abstrak

PT X adalah perusahaan manufaktur yang memproduksi makanan dan minuman dengan aspek kesehatan. Sejak didirikan tahun 1979 hingga saat ini berusia 42 tahun, organisasi telah berkembang dan melakukan berbagai inovasi untuk bertahan dalam persaingan bisnis. Memasuki industri 4.0, PT X beradaptasi dengan perkembangan teknologi informasi. Perusahaan tengah dalam fase transformasi bisnis menjadi digital dengan melakukan pengembangan perangkat lunak yang bertujuan untuk mempermudah dan membuat proses bisnis menjadi lebih efektif dan efisien. Organisasi telah melakukan praktik manajemen proyek namun belum sepenuhnya diterapkan dengan baik. Hal ini dapat terlihat dari adanya 40% proyek yang dijalankan tidak dapat di-deliver dengan tepat waktu. Evaluasi perlu dilakukan untuk mengukur tingkat kematangan manajemen proyek yang sudah dijalankan sehingga organisasi dapat melakukan perbaikan. Dengan menggunakan Project Management Maturity Model (PMMM) diketahui bahwa tingkat kematangan manajemen proyek PT X berada pada tingkat pertama. Hal ini menunjukan bahwa pengetahuan organisasi mengenai manajemen proyek masih belum cukup baik. Penelitian ini juga menghasilkan rekomendasi perbaikan yang dapat diterapkan organisasi yaitu mengadakan pelatihan khusus untuk setiap area manajemen proyek, membuat standar dokumentasi yang baik, mengadakan sesi pendalaman materi Project Management Body of Knowledge (PMBOK) dan mendorong project manager untuk berkomunikasi menggunakan istilah manajemen proyek yang tepat.

..... PT X is a food and beverage manufacturing company with a focus on health. Since its establishment in 1979, the organization has developed and implemented several innovations in order to remain competitive in the commercial sector. PT X has adapted to the advancement of information technology as it enters industry 4.0. The organization is in the process of digitalizing its business by building software to simplify and improve the effectiveness and efficiency of business operations. The organization has implemented project management practices, but they have not been properly applied. There are 40% of projects that cannot be delivered on schedule. Evaluation is required to determine the maturity level of project management that has been applied so that the organization could implement improvements. Using the Project Management Maturity Model (PMMM), it is determined that PT X's project management is at the first level of maturity. This indicates that the organization's understanding of project management is still insufficient. This research also includes recommendations for improvement that may be implemented by organization, such as providing particular training for each project management area, establishing appropriate documentation standards, organizing sessions to increase understanding of the Project Management Body of Knowledge (PMBOK) materials, and encouraging project managers to communicate using proper project management terms.