

ABSTRAK

Nama : Devie Anggraeni Hadi
Program Study : Manajemen Proyek
Judul : **Permodelan Karakteristik Project Manager Yang Berpengaruh Terhadap Kinerja Waktu Pelaksanaan Proyek**

Peran project manager untuk kesuksesan sebuah project tidak hanya dilihat dari kemampuan teknis saja, namun soft skill juga dibutuhkan. Dalam literatur project manajemen, menyatakan bahwa karakter project manager secara langsung berdampak pada keberhasilan proyek dalam mencapai tujuan proyek. Dari uraian tersebut, maka diperlukan karakter *Project Manager* yang sesuai untuk memimpin tim proyek yang nantinya dapat mencapai suatu tujuan proyek. Tesis ini ditulis dengan tujuan untuk membuat permodelan karakter *project manager* dalam mempengaruhi kinerja waktu pelaksanaan proyek. Sehingga hasil dalam penelitian ini dapat digunakan untuk rekrutmen tahap akhir project manager dalam menentukan suatu karakter project manager yang sesuai untuk dijadikan seorang pemimpin dalam proyek untuk mengatasi kinerja waktu pelaksanaan proyek.

Kata Kunci : Karakter Project Manager, kinerja waktu.

ABSTRACT

Name : Devie Anggraeni Hadi
Study Program : Manajemen Proyek
Title : **Project Manager's Characteristic Modeling Which Affects The Time Performance Of Project Implementation**

Project manager's role for the success of a project is not only seen by the technical skills, but also soft skills needed. In the Project Management's literature, project manager's character directly affects the successful of a project in achieving project objectives. From the description, it is required the appropriate character of Project Manager to lead a project team which will achieve a project goal. This thesis is written with the aim to make the project manager's character modeling in influencing the time performance of the project implementation. So that the results in this study can be used for the final stage of recruiting a project manager in determining the appropriate character of the project manager to become a leader in the project to overcome the time performance of the project implementation.

Key Word : Project Manager's Characteristic, Time Performance