

Title:

Identifikasi risiko dan tindakan koreksi pada manajemen komunikasi proses pengadaan di proyek EPC dalam upaya meminimalkan penyimpangan biaya pelaksanaan proyek (Studi kasus proyek EPC pada PT.X) = Identify risk and corrective action of management communications at procurement process in EPC project in the effort to minimization cost overruns (Case study of EPC project in PT.X)

Author:

Noor Ida Hayati, author

Subject:

Communication management

Call Number:

T25096

Publisher:

Fakultas Teknik Universitas Indonesia

Related Links:

- [Bibliographic Description](#)
- [Abstract](#)
- [Similar Documents](#)
- [Universitas Indonesia Library](#)