

Title:

Pengembangan Strategi Pengadaan Material untuk Meningkatkan Kinerja Waktu Pengadaan di Proyek EPC Pipa Penyalur Gas di Darat (Studi Kasus PT X) = The Development of Material Procurement Strategy to Improve Procurement Schedule in EPC Project of Onshore Gas Pipeline (Case Study PT X)

Author:

Hana Rimadini, author

Subject:

Pipelines--Design and construction

Call Number:

T53202

Publisher:

Fakultas Teknik Universitas Indonesia

Related Links:

- [Bibliographic Description](#)
- [Abstract](#)
- [Similar Documents](#)
- [Universitas Indonesia Library](#)