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Kajian persengketaan dalam penyelenggaraan proyek konstruksi dengan
penyelesaian melalui pengadilan

Deskripsi Lengkap: https:/lib.ui.ac.id/detail 71d=120165& | okasi=Iokal

In the process of construction project implementation , the possibility of a dispute may not be avoided.
When a dispute cannot be settled by agreement through discussions, the sttlement will require the
litigation...
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