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Departemen Pekerjaan Umum dari tahun ke tahun selalu masuk dalam kategori lima besar instansi yang
memperoleh anggaran pendapatan dan belanja negara (APBN) terbesar. Namun demikian penyimpangan
yang bersifat ketidakefisienan, juga mengalami peningkatan dari tahun 2005 hingga 2007. Dalam
pengawasan fungsional yang dilaksanakan Inspektorat Jenderal Departemen PU apabila ditemukan adanya
indikasi inefisiensi (pemborosan) akibat ketidakwajaran harga konstruksi, analisis pemilihan lipe/jenis
konstruksi, perhitungan konstruksi, maupun metode konstruksi, maka akan direkomendasikan kepada
Pengguna Jasa dan Penyedia Jasa untuk melakukan value engineering (VE), dengan demikian diharapkan
kesiapan, baik Pengguna Jasa maupun Penyedia Jasa dalam penerapan V E tersebut.

Penelitian dilakukan untuk mengidentifikasi faktor-faktor dominan yang memengaruhi tingkat kesiapan
Pengguna Jasa dalam penerapan V E dan menganalisis tingkat pengaruh penerapan VE terhadap pencapaian
efektivitas penggunaan anggaran dalam penyelenggaraan infrastruktur bidang ke-PU-an di lingkungan
Departemen PU. Selain itu dalam tugas akhir ini juga diuraikan langkah-langkah pelaksanaan studi VE
sebagal studi kasus. Hasil penelitian menunjukkan bahwa beberapa faktor yang memengaruhi kesiapan
Pengguna Jasa dalam penerapan VE adalah regulasi, ketersediaan sumber daya manusia ditinjau dari tingkat
pendidikan, personil yang bersertifikat keahlian VE, tingkat pemahaman, dan komposisi personil di
lingkungan Pengguna Jasa. Variabel penerapan VE dalam penyelenggaraan infrastruktur bidang ke-PU-an di
lingkungan Departemen PU mempunyai pengaruh yang kuat (74,8%) terhadap efektivitas penggunaan
anggaran. Dengan demikian diharapkan para pengambil kebijakan di Departemen PU dapat menerapkan VE
sebagai salah satu alternatif dalam meningkatkan efektivitas penggunaan anggaran.

...... Ministry of Public Works of Republic Indonesiais one of the big five institutions which get the biggest
budget. Nevertheless the ineficiency deviation was also increasing froni 2005 to 2007. In functional audit
performed by Inspectorate General of Ministry of Public Works, if there are ineficiency indications as the
consequences of illogical construction price, analysis of construction type selection, construction calculation
aswell as construction method, the Employer or Contractor will be recommended to underlake value
engineering (VE). For that reason, the readiness of the Employer and Contractor in implementing the VE is
required.

The research is conducted to identify dominant factors that affect the readiness level of the Employer in VE
application and analyze the level of VE application effect to increase the effectivity of budget usagein
infrastructure public work sector implementation in Ministry of Public Works. In this paper, the VE
apllication steps are a so elaborated as the case sludy. The result indicates that some factors which influence
the readiness of the Employer in applying VE are regulations, human resource availability in terms of
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education level, personnel with VE certificate, understanding level, and personnel composition of the
Employer. VE application in public work sector infrastructure implementation in Ministry of Public Work
has strong influence (74,8%) to the effectivity of budget usage. It is expected that the policy maker in
Ministry of Public Work can apply VE as one of alternatives to improve the effectivity of budget usage.



