
Universitas Indonesia Library >> UI - Skripsi Membership
 
Analisa penggunaan metode pokons pada proyek pemeliharaan dan
perbaikan kapal
Silaen, Reyn Albert B., author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=20241207&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

Dalam suatu manajemen proyek dilakukan suatu pengaturan sumber daya sehingga proyek tersebut dapat

melakukan aktualisasi kegiatannya yaitu berproduksi, baik itu menghasilkan produk jasa maupun produk

barang jadi_ Dalam pengaturan sumber daya yang dilakukan dalam proyek tersebut sehingga mampu

beraktualisasi dilakukan konirol atas tiga aspek panting dalarn proyek tersebut yaitu cost (biaya), time

(jadwal) dan quaiiiy (kualitas).

<br><br>

POKONS (Phase Oriented Key Operation Numbering System) adalah suatu metode pengontrolan biaya,

jadwal dan kualitas dengan melakukan kontrol pada kegiatan terkecil dari suatu proyek sehingga

penggunaan sumber daya yang direncanakan dan penggunaan sumber daya yang sebenarnya tidak

mengalarni penyimpangan yang terlaiu besar. Dalam melakukan konlrol biaya, jadwal dan kualitas dengan

menggunakan metode POKONS, kegiatan terkecil dari suatu proyek diidentiikasi dengan menggunakan

Rode-kode_ Dengan mengidentiiikasi setiap kegiatan terkecii dari suatu proyek diharapkan setiap Iapisan

manajemen dapat memiliki kesamaan persepsi dan pemahaman akan proyek yang sedang di]a1ankan

sehingga penyimpangan antara, perencanaan sumber daya yang digunakan dalam proyek dan realisasinya,

yang mungkin terjadi dapat diminimalisasi atau bahkan dieiiminir.

<br><br>

Berdasarkan analisa yang dilakukan untuk proyek pemeliharaan dan perbaikan KM- Surya Kartika terbukti

bahwa metode POKONS mampu menekan penyimpangan jam orang, mesin dan alat hingga mencapai 8-3

%.

<hr><i>Managing a project meant controlling three major aspects of the project, they are cost, time and

quality. POKONS (Phase Oriented Key Operation Numbering System) is a method to control cost, time and

quality by controlling key operation in the project thus to prevent, the deviation between the planned

resources to be use and the resources will be use, vary too greatly.

<br><br>

The aim of this analysis is to analyze the effectiveness of POKONS method when applied at ship

maintenance and repair project. The method to be used is by applying POKONS method in one of ship

maintenance and repair project and in this case is the maintenance and repair project of KM. Surya Kartika.

POKONS identitied the key operation using codes and by identifying this key operation hopefully all level

of the management will have the same perception of the project and thus will minimize or eliminate the

deviation between the planned resources to be use and the resources will be use. The result of the analysis

showed that POKONS method is successfully reduce the deviation of man hour, machine hour and the cost

of material to 8.3%. Because the deviation is below 10% this proved that POKONS method is effective if

applied in ship maintenance and repair project at the shipyard where the KM. Surya Kartil<a's maintenance

and repair project was held.</i>
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