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Abstrak
 

Sumber daya manusia merupakan sebuah aset yang sangat berharga yang harus dikelola dengan baik.

Pengetahuan mengenai jumlah tenaga kerja yang dibutuhkan menjadi bagian dari efisiensi sumber daya

manusia. Dengan adanya perencanaan SDM dapat membantu menjamin penyampaian kualitas dan

pelayanan, serta dapat mengurangi biaya yang berhubungan dengan penempatan jabatan dan pergantian

karyawan. Hal-hal negatif dapat dan memang terjadi dalam suatu proses, begitu pula dalam proses

perencanaan tenaga kerja. Analisis risiko perlu dilakukan untuk mengidentifikasikan, mengukur, dan

kemudian menyusun strategi sebagai dasar untuk membangun sistem manajemen risiko yang utuh.

Penelitian ini dilakukan pada sebuah perusahaan yang bergerak dibidang jasa konstruksi pameran, karena

perencanaan tenaga kerja di perusahaan tersebut dianggap penting mengingat banyaknya posisi dan

deskripsi kerja yang ada. Tujuan dari penelitian ini adalah menyusun tingkatan risiko pada perencanaan

tenaga kerja serta melakukan analisis alokasi biaya untuk pengurangan risikorisiko tersebut dengan metode

simulasi Monte Carlo. Hasil yang ingin didapatkan dari simulasi tersebut adalah optimasi alokasi biaya yang

ada dengan beberapa asumsi dana yang tersedia untuk mengelola risiko.

......Human resource is a real valuable asset of which must be managed carefully. Knowledge about labor

amounts is required to become part of human resource efficiency. With existence of workforce can assist

guarantees forwarding of quality and service, and can lessen cost relating to job allocation and employee's

turnover. Unexpected things can be happened in a process, including workforce process. Risk analysis is

conducted to identify, measure, and compile strategies as a base for building complete risk management

system.

This research conducted at exhibition construction service company, because workforce planning in the

company is related to many job position and description. The goal of this research is for compiling risk level

at workforce and conducting cost allocation analysis for risk reduction using Monte Carlo simulation

method. The expected result of simulation is optimization of cost allocation for managing risk.
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