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Abstrak
 

Pada skripsi ini membahas mengenai perhitungan biaya upah tenaga kerja yang dapat dihemat sebagai hasil

dari optimasi biaya perencanaan tenaga kerja pada pekerjaan pengecoran, sehingga tidak lagi terdapat waste

tenaga kerja. Penelitian ini adalah penelitian kuantitatif dengan desain deskriptif. Hasil penelitian

menyebutkan bahwa komposisi optimasi ?Metode PAHS & Upah Borongan Proyek? merupakan komposisi

optimasi yang paling optimal yang dapat mengurangi biaya akibat waste tenaga kerja (idle cost), sehingga

dapat dilakukan penghematan terhadap biaya perencanaan tenaga kerja pengecoran.

......This study compares the calculation of labor costs can be saved as a result of optimization of the cost of

labor planning in concrete casting, so there is no longer waste manpower. A quantitative method with

descriptive design is used in this study. The result of the research shows that the optimization composition

"PAHS Method & Labor Cost Based on The Contractors Rate" is the most optimal composition of

optimization that can reduce labor costs due to waste (idle cost), so the cost savings can be done in the cost

of labor planning in concrete casting.
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