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Abstrak
 

<b>ABSTRAK</b><br>

Komponen biaya pembangunan bangunan gedung negara digolongkan kedalam

komponen biaya pekerjaan standar dan non-standar. Dalam pelaksanaan suatu

proyek konstruksi gedung diperlukan suatu cara agar dalam pelaksanaanya

menjadi efisien, sehingga diperlukan penetapan persentase bersifat analitis yaitu

dengan pendekatan probabilistic cost estimating untuk mendapatkan range

estimate dengan tingkat akurasi estimasi yang tepat. Simulasi permodelan

efisiensi dan estimasi masing-masing komponen biaya dilakukan dengan bantuan

software Crystall ball, dan diharapkan hasil penelitian ini dapat digunakan

sebagai pedoman dalam menentukan dan mengendalikan biaya konstruksi proyek

bangunan gedung pada pembangunan selanjutnya.

<hr>

<b>ABSTARCT</b><br>

Component of the state building construction costs classified in cost of

components and non-standard employment standards. In the implementation of a

building construction project needed a way for the implementation to be efficient,

so it requires the determination of the percentage that the analytical probabilistic

approach for estimating cost estimate range to estimate the exact degree of

accuracy. Simulation modeling and estimation of the efficiency of each

component is done with the help of software costs Crystall ball, and the expected

results of this study can be used as a guide in determining and controlling the cost

of construction of building projects on the next construction.
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