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Abstrak
 

Penelitian ini menganalisis kelayakan investasi dan risiko keuangan, hukum, dan operasional pada proyek

Pembangunan Solar Farm 10 MW PT Pertamina (Persero). Analisis capital budgeting dan simulasi Monte

Carlo yang dilakukan menghasilkan nilai NPV bernilai positif US$ 3,479 ribu, IRR sebesar 11.2%, DPP

17.9 tahun dan PI 1.1 sehingga proyek layak untuk dilaksanakan. Analisis risiko hukum dan operasional

proyek melalui risk register menghasilkan lima potensi risiko hukum dan lima potensi risiko operasional

dimana semua potensi risiko memiliki dampak risiko rendah setelah dilakukan mitigasi.

......This research was analysing the feasibility of investment and financial, legal and operational risks of 10

Mega Watt (MW) Solar Farm Projetc PT Pertamina (Persero). Capital budgeting analysis and Monte Carlo

simulation which were run generated the value of positive US$ 3,479 thousands NPV, 11.2% IRR, 17.9

years DPP and 1.1 PI which indicate the project was feasible to be implemented. Legal and operational risk

analysis were done through risk register which produced five legal risks and five operational risks where all

of the potential risks could have low impact after mitigation.
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