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Abstrak
 

Pemahaman fenomena budaya organisasi adalah fundamental untuk mengetahui yang terjadi di dalam

organiasi, karena dapat membantu menjalankan dan meningkatkan kemampuan organisasi. Hubungan

budaya organisasi proyek konstruksi terhadap kinerja waktu, ditentukan dengan mengidentifikasi dimensi

budaya organisasi yang terkait dalam permasalahan pada industri konstruksi, dan mengukur pengaruhnya

terhadap kinerja waktu menggunakan analisa korelasiregresi, sehinga dimensi budaya organisasi yang

berpengaruh terhadap kinerja waktu, dapat dihasilkan. Dimensi budaya organisasi proyek yang berpengaruh

signifikan terhadap kinerja waktu adalah Efisiensi, Integrasi organisasi, Kejelasan sasaran, Komunikasi dan

orientasi kinerja.

<hr>

Phenomenon of organizational culture is fundamental to know within organization, because can help to

perform and improve organizational capabilities. To determine the relationship of organizational culture on

the performance of the construction project. By identifying relevant dimensions of organizational culture in

the construction industry problems and measure its influence on time performance with correloation-

regression analysis, then the dimensions of organizational culture wich significantly influence the

performance time, will be acquired. the dimensions of organizational culture of construction projects that

significantly affect the time performance is the efficiency, integration organization, clarity of objectives,

communication, and performance orientation.
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