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Abstrak
 

Proyek konstruksi adalah hasil kerja tim dari berbagai latar belakang berbeda. Tim Proyek yang efektif

adalah salah satu syarat kinerja optimal dari proyek. Penelitian difokuskan pada Efektivitas Tim sebagai

variabel pengaruh kepada Kinerja Biaya Proyek. Studi ini mengambil sampel Gedung Bertingkat dan dicari

korelasinya antar Efektivitas dan Kinerja Biaya. Skripsi ini mendapatkan bahwa ada korelasi antara

efektivitas tim proyek dengan kinerja biaya pada konstruksi gedung bertingkat. Ditemukan bahwa Tujuan

Tim dan Lingkungan Tim memiliki pengaruh terhadap besar kinerja biaya.

......

Construction Project is a product of teamwork from different backgrounds. One of prerequsitions of

successful project is having an effective project team. Research is focused into Team Effectiveness as

influence factor to Project Cost Performance. This Study took High-Rise Building Construction as sample to

find correlation between Effectiveness and Cost Performance. Research in this paper concludes that

correlation exists between Effectiveness and Cost Performance. It also finds that Team Goals and Objectives

and Team Environment has influence to Cost Performance amount.
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