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Abstrak
 

Unforeseen ground condition often happens in construction work as the disturbance of the work. The effects

of unforeseen ground condition cause some arguments between the Owner and the Contractor: who shall be

responsible for that. Scope of work that is regulated in the contract plays a major role in this case, including

in international construction contract where the different legal seats of the parties is a foreign element where

it creates an issue of international business transaction also with international private law. When the

Contractor applies a claim, FIDIC Conditions of Contract shall be used in this case.

<hr>Kondisi bawah tanah yang tidak terduga sering terjadi pada pekerjaan konstruksi sebagai gangguan

terhadap pekerjaan. Efek dari gangguan kondisi bawah tanah yang tidak terduga tersebut menimbulkan

beberapa argumen antara Pemilik dan Kontraktor: siapa yang harus bertanggung jawab terkait dengan

gangguan pekerjaan yang disebabkan oleh kondisi bawah tanah yang tidak terduga. Lingkup pekerjaan yang

diatur pada kontrak merupakan hal utama pada kasus ini. Perbedaan kedudukan hukum para pihak pada

kontrak konstruksi internasional adalah elemen asing dimana menimbulkan permasalah transaksi bisnis

internasional yang juga berkaitan dengan hukum perdata internasional. Ketika Kontraktor mengajukan

klaim, FIDIC Conditions of Contract digunakan untuk kasus ini.
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