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<b>ABSTRAK</b>

Tujuan penelitian ini adalah untuk mengetahui faktor yang berpengaruh pada project procurement agar
efisien dan efektif berdasarkan pelaksanaan supply chain management proyek UTHO dan usaha untuk
menghasilkan optimalisasi biaya pada project procurement dalam supply chain management PT. ABC
Proyek UTHO. Metode penelitian yang digunakan adalah penelitian deskriptif kualitatif dengan
menggunakan data primer hasil pengamatan dan wawancara serta data sekunder tentang pel aksanaan project
procurement dalam supply chain management PT. ABC Proyek UTHO, untuk selanjutnya dianalisis.

Hasil analisis dan pembahasan menunjukkan bahwa faktor yang berpengaruh pada project procurement PT.
ABC Proyek UTHO merupakan konsekuensi lanjutan dari penggunaan type efficient supply chain pada PT.
ABC Proyek UTHO. Sedangkan kondisi manajemen biaya pada project procurement PT. ABC Proyek
UTHO sebagai kondis yang sebagian besar membutuhkan prosesinovas dari PT. ABC Proyek UTHO dan
usaha yang dapat dilakukan untuk menghasilkan optimalisasi biaya pada project procurement dalam supply
chain management PT. ABC Proyek UTHO adalah melaksanakan strategi yang sepenuhnya memperhatikan
gambaran umum perusahaan, informasi umum Proyek UTHO, faktor yang mempengaruhi project
procurement dalam supply chain management, serta kondisi mang emen biaya pada project procurement PT.
ABC Proyek UTHO.

<hr><i><b>ABSTRACT</b>

The purpose of this study was to determine the factors that influence the procurement project for efficient
and effective supply chain management is based on the implementation of the project UTHO and effort to
produce cost optimization in project procurement in supply chain management of UTHO Project PT. ABC.
The research method used is descriptive qualitative research using primary data observations and interviews
and secondary data on the implementation of project procurement in supply chain management of UTHO
Project ABC UTHO, for further analysis.

The analysis and discussion shows that the factors that influence the procurement project at UTHO Project
PT. ABC isaconseguence of the use of advanced types of efficient supply chainin UTHO Project PT.
ABC. While the conditions of the project cost management in procurement UTHO Project PT. ABC asa
condition that mostly require the innovation process from UTHO Project PT. ABC and effort that can be
done to produce the project procurement cost optimization in supply chain management of UTHO Project
PT. ABC isto implement strategies that fully into account the general description of the company, general
information UTHO Project, factors affecting the project procurement in supply chain management, as well
as the conditions of the project cost management in procurement UTHO Project PT. ABC.</i>
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