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Abstrak
 

<b>ABSTRAK</b><br>

Kepentingan strategis dari fungsi purchasing mulai marak dalam penelitian yang dilakukan beberapa abad

ini, namun masih belum banyak studi yang melakukan analisa fungsi strategis purchasing terhadap kinerja

proyek. Kinerja waktu pada proyek PT. XYZ mengalami keterlambatan dalam kurun waktu tiga tahun

terakhir, keterlambatan ini salah satunya diakibatkan oleh proses purchasing yang belum memadai

kebutuhan proyek, bersifat pasif dan belum terintegrasi dengan perencanaan strategis perusahaan.

<br><br>

Tujuan dari penelitian ini adalah untuk meilhat pengaruh integrasi strategis terhadap fungsi purchasing serta

mengembangkan model penerapannya. Pengambilan data berupa kuesioner yang telah di validasi oleh pakar

kemudian disebar kepada 50 koresponden karyawan PT. XYZ dengan tingkat keputusan yang berpengaruh

terhadap fungsi purchasing, data ini kemudian diolah menggunakan analisa SEM PLS. Hasil analisa

menunjukkan bahwa proses purchasing tidak berpengaruh signifikan terhadap kinerja waktu proyek dan

hanya berpengaruh signifikan melalui mediasi penuh purchasing strategis.

<hr>

<b>ABSTRACT</b><br>

The strategic importance of purchasing functions has been acknowledged in the past decades, however few

studies analyze its impact towards project kinerjance. For the past three years, XYZ Company has been

experiencing delay within their projects, purchasing process with lack of capabilities, passive and

unitegrated with strategic planning is believed to be one of the main causes.

<br><br>

The purpose of this research is to study the impact and integration of strategic purchasing towards

purchasing function while determining how to apply the model. Data collection in form of validated

quessionaire by experts which was distributed to 50 correspondents from XYZ Company with level of

authority that effects purchasing function, was analyzed using SEM PLS. Results indicates that purchasing

process does not have significant effect towards project schedule kinerjance and effects significantly only

through full mediation of strategic purchasing.
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