
Universitas Indonesia Library >> UI - Skripsi Membership
 
Dinamika faktor penghambat dan dampak proses pengadaan tanah
untuk pembangunan jalan tol: Studi kasus seksi VI ruas jalan tol
Cisumdawu, Kecamatan Ujungjaya, Sumedang, Jawa Barat) =
Dynamics of obstacles factors and its impacts of land acquisition in toll
road development  (case study section 6 of Cisumdawu toll road project,
Ujungjaya, Sumedang, West Java)
Aprilia Cahyani Prabudiantoro Putri, author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=20504563&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

Penelitian ini berfokus pada mengidentifikasi faktor-faktor yang menghambat proses pengadaan tanah untuk

kepentingan umum yaitu pembangunan jalan tol serta dampak dari terhambatnya proses pengadaan tanah

tersebut. Pengadaan tanah merupakan penghambat utama dalam percepatan pembangunan jalan tol. Studi

terkait faktor-faktor yang menghambat proses pengadaan tanah untuk kepentingan umum masih terlalu

berfokus pada dampaknya dan kurang mengurai simpul penyebab utama dari masalah ini. Dalam studi ini,

peneliti melihat bahwa proses pengadaan tanah untuk pembangunan infrastruktur dan kepentingan ekonomi

didominasi oleh negara sehingga hal tersebut dapat berdampak merugikan masyarakat. Dengan

menggunakan metode kualitatif dan teknik wawancara mendalam, studi ini menemukan bahwa masalah

pembagian peran dan efektifitas mekanisme kerja birokrasi menjadi hambatan utama. Di sisi lain, dampak

ketidakpastian keresahan kesulitan mencari tanah pengganti, cukup banyak dialami oleh masyarakat. Secara

teoritik, pengadaan tanah untuk pembangunan infrastruktur di Indonesia mencerminkan state centered

development yang kurang optimal karena involusi mekanisme kerja birokrasi pemerintah sendiri. Gejala soft

state masih sangat terlihat ketika negara kurang bisa melindungi masyarakat dari dampak pengadaan tanah.

<hr>

This study focuses on identifying the factors that hamper the process of land acquisition process for the

public interest, espescially toll road construction and the impact of the hampered land acquisition process.

Land acquisition is a major obstacle in accelerating toll road development. Studies related to factors that

hamper the land acquisition process are still too focused on their impact and do not examine the main causes

of this problem. In this study, researchers see that the land acquisition process for the public interests is

dominated by the state so that it can adversely affect the community. By using qualitative methods and in-

depth interview techniques, this study found that the problem of the division of roles and the effectiveness of

bureaucratic work mechanisms were the main obstacles. On the other hand, the impact of the uncertainty of

anxiety on the difficulty of finding replacement land, is quite a lot experienced by the community.

Theoretically, land acquisition for infrastructure development in Indonesia reflects a less than optimal state

centered development due to the involution of the government's own bureaucratic work mechanism. Soft

state symptoms are still very visible when the state is less able to protect the community from the effects of

land acquisition.<i/>
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