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Abstrak
 

Perizinan bangunan merupakan salah satu indikator untuk mengukur bisnis suatu negara. Kemudahan

perizinan berkaitan dengan minat investor untuk mendorong tingkat investasi terutama investasi asing.

Perkembangan perizinan bangunan digital online meningkatkan tingkat kemudahan berbisnis, namun seiring

waktu kinerja waktu perizinan memerlukan peningkatan agar dapat terus bersaing dengan negara lain dalam

kemudahan berbisnis dan meningkatkan tingkat investasi asing. Penelitian ini bertujuan mengembangkan

perizinan bangunan berbasis BIM untuk meningkatkan kinerja waktu perizinan dengan menganalisis fitur

BIM yang signifikan untuk diterapkan pada proses perizinan bangunan. Penelitian ini menggunakan metode

pengumpulan data dengan survei, studi literatur dan studi kasus pada perizinan bangunan gedung di DKI

Jakarta. Analisis data menggunakan metode Delphi dan PLS SEM. Hasil penelitian adalah empat tahap

perizinan berpengaruh terhadap kinerja waktu perizinan adalah tahap konsultasi, penilaian ketataruangan,

rekomendasi teknis dan penilaian tata bangunan. Fitur BIM visualisasi model 3D dan otomatisasi

pemeriksaan persyaratan yang diterapkan pada proses perizinan bangunan berpengaruh signifikan

meningkatkan kinerja waktu perizinan. Penerapan BIM pada perizinan bangunan terbukti dapat

meningkatkan kinerja waktu perizinan.

......Building permits are one of the indicators to measure a country's business. Ease of building permitting is

related to investor interest to encourage investment levels, especially foreign investment. The development

of online digital building permitting increases the level of ease of doing business. Still, the permit time

performance requires improvement to continue to compete with other countries in the ease of doing business

and increase the level of foreign investment. This research aims to develop BIM-based building permitting

to improve permit time performance by analyzing significant BIM features to apply in the building

permitting process. This research uses data collection methods with surveys, literature reviews and case

studies on building permitting in DKI Jakarta. Data analysis used Delphi and PLS-SEM methods. The result

shows that the four permitting stages affecting the permit time performance are the consultation stage, the

zoning assessment, the technical recommendation and the building planning assessment. The BIM features

of 3D model visualization and automated code checking applied to the building permitting process

significantly improve the permit time performance. The application of BIM in building permits is proven to

enhance permit time performance.
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