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<p>Sistem pengadaan barang dan jasa memegang peranan penting di PT. XY Z karena di dalamnya terdapat
proses pensel eksian sumberdaya yang dibutuhkan untuk menunjang kegiatan proyek konstruksi, namun
dalam prakteknya, PT. XY Z mengalami kendala pada kinerja mutu pengadaan yang berdampak kepada
waktu pelaksanaannya. Tujuan penelitian ini untuk menganalisis kondisi eksisting, mengidentifikasi risiko
pada proses pengadaan, serta mengembangkan dokumen prosedur pengadaan pekerjaan konstruksi di PT.
XYZ. Metode pendlitian yang digunakan adalah Analisis Kualitatif Risiko untuk menentukan risiko
tertinggi, selanjutnya Analisis Respon Risiko serta dil akukan tindakan pengembangan prosedur pengadaan.
Hasil penelitian ini berupa penambahan 8 aktivitas di dalam SOP, 6 aktivitas Instruksi Kerja serta 6 aktivitas
Daftar Simak.</p><hr /><p>The goods and services procurement system plays an important role at PT.
XY Z because it includes a process for selecting the resources that needed to support construction project
activities. However, in practice PT. XY Z experiences problems with the procurement quality performance
which had an impact on implementation time. This research aims to analyze existing conditions, identify
risk in the procurement process, and develop procedure for procurement of construction work at PT. XY Z.
The research method used is Qualitative Risk Analysisto determine the highest risk, then Risk Respon
Analysis and devel ope procurement procedure The results of this research are addition of 8 activitiesin the
SOP, 6 Work Instruction activities, and 6 Check List activities.</p>
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