
Universitas Indonesia Library >> UI - Tesis Membership
 
Implementasi Kebijakan Modernisasi Alat Utama Sistem Persenjataan
Pertahanan Laut Nasional: Studi tentang Minimum Essential Force
Tahap II Tahun 2015-2019 = The Implementation of Indonesian Sea
Defense Weapon System Modernization Policy: Study on Minimum
Essential Force phase II from 2015 to 2019
Gracia Sarah Armadani, author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=9999920539582&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

Tesis ini menganalisa penyebab dan proses modernisasi alutsista pertahanan laut melalui kebijakan

Minimum Essential Force (MEF) tidak mencapai target pada tahap II tahun 2015-2019. Penelitian ini

menggunakan teori implementasi kebijakan oleh Grindle. Teknik pengumpulan data dilakukan dengan

wawancara mendalam kepada narasumber penelitian, serta melakukan pengumpulan data sekunder berupa

dokumen-dokumen terkait. Hasil penelitian ini menunjukkan bahwa terdapat empat permasalahan yang

menjadi penyebab tidak tercapainya target pemenuhan modernisasi alutsista pertahanan laut melalui

kebijakan MEF tahap II tahun 2015-2019. Pertama, realisasi anggaran pertahanan. Kedua, perbedaan

pandangan antara aktor-aktor kebijakan terhadap MEF. Ketiga, pengawasan dan pengendalian tidak

terlaksana. Keempat, kemandirian industri pertahanan dalam negeri tidak tercapai. Dengan menggunakan

teori implementasi kebijakan Grindle, penelitian ini menjelaskan bahwa keempat permasalahan yang

menjadi penyebab tidak tercapainya target tidak hanya dipengaruhi oleh keterbatasan sumber daya, namun

juga oleh komitmen (political will) aktor-aktor kebijakan. Political will yang dimaksud Grindle dijelaskan

melalui variabel konteks implementasi kebijakan meliputi kepentingan aktor-aktor kebijakan, karakteristik

rezim dan tingkat kepatuhan stakeholders. Hasil analisis juga menunjukkan bahwa tidak terpenuhinya setiap

aspek dalam variabel konten dan variabel konteks implementasi kebijakan menjadi faktor yang

menyebabkan implementasi kebijakan modernisasi alutsista TNI dalam MEF tahap II tahun 2015-2019 tidak

memenuhi target yang telah ditetapkan.

......This thesis analyzes the causes and process of modernizing maritime defense equipment through the

Minimum Essential Force (MEF) policy which did not reach the target in phase II 2015-2019. This research

uses Grindle's theory of policy implementation. Data collection techniques were carried out using in-depth

interviews with research sources, as well as collecting secondary data in the form of related documents. The

results of this research show that there are four problems that are the cause of not achieving the target of

fulfilling the modernization of maritime defense equipment through the MEF phase II policy for 2015-2019.

First, realization of the defense budget. Second, differences in views between policy actors towards MEF.

Third, supervision and control does not work. Fourth, the independence of the domestic defense industry has

not been achieved. By using Grindle's theory of policy implementation, this research explains that these four

problems are not only influenced by limited resources, but also by the commitment (political will) of policy

actors. The political will referred to by Grindle is explained through policy implementation context variables

including the interests of policy actors, regime characteristics and the level of stakeholder compliance. The

results of the analysis also show that the failure to fulfill every aspect in the content variables and policy

implementation context variables is a factor that causes the implementation of the TNI defense equipment

modernization policy in MEF phase II 2015-2019 to not meet the targets that have been set.
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