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Abstrak
 

Proyek pembangunan jalan tol memainkan peran penting dalam pembangunan infrastruktur Indonesia.

Namun, sektor konstruksi, terutama dalam proyek jalan tol, masih menunjukkan tingkat kecelakaan yang

tinggi. Faktor penyebab utamanya adalah penggunaan metode konvensional, perencanaan yang kurang baik,

serta sistem organisasi proyek yang belum efektif, yang menghambat komunikasi dan kolaborasi antar

pemangku kepentingan. Penelitian ini bertujuan untuk mengidentifikasi faktor-faktor kunci yang dapat

meningkatkan keselamatan konstruksi dan menganalisis pengaruh integrasi The Last Planner System (LPS)

dengan Building Information Modeling (BIM) pada fase desain proyek jalan tol. Metode penelitian

mencakup studi literatur, validasi pakar, survei kuesioner, dan analisis data dengan Structural Equation

Modeling - Partial Least Squares (SEM-PLS). Hasil penelitian menunjukkan bahwa integrasi BIM dalam

LPS dapat meningkatkan kinerja keselamatan konstruksi secara signifikan. Oleh karena itu, integrasi LPS

dan BIM direkomendasikan untuk diterapkan dalam proyek-proyek infrastruktur guna meningkatkan

keselamatan kerja dan efisiensi proyek.

......Toll road construction projects play an important role in Indonesia's infrastructure development.

However, the construction sector, especially in toll road projects, still shows a high accident rate. The main

contributing factors are the use of conventional methods, poor planning, and ineffective project organization

systems, which hinder communication and collaboration between stakeholders. This research aims to

identify key factors that can improve construction safety and analyze the effect of integrating The Last

Planner System (LPS) with Building Information Modeling (BIM) in the design phase of toll road projects.

The research methods included literature study, expert validation, questionnaire survey, and data analysis

with Structural Equation Modeling - Partial Least Squares (SEM-PLS). The results showed that the

integration of BIM in LPS can significantly improve construction safety performance. Therefore, the

integration of LPS and BIM is recommended to be applied in infrastructure projects to improve work safety

and project efficiency.
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