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Abstrak
 

PLTS merupakan pembangkit jenis EBT dengan peringkat kapasitas kedua terbesar yang akan dibangun

hingga tahun 2030. Tingginya nilai investasi pembangunan pembangkit EBT perlu diimbangi dengan

optimalisasi operasi pembangkit sehingga memberikan manfaat yang maksimal. Faktor penentu optimalisasi

operasi PLTS diantaranya yaitu masa operasi dan Capacity Factor (CF) dari sebuah PLTS. Perhitungan

investasi PLTS didesain untuk dapat beroperasi hingga 25 Tahun dengan CF minimal 17%. Data histori

menunjukkan, adanya kerusakan permanen pada PLTS yang terjadi pada masa operasi 0 sampai dengan 18

tahun dan nilai CF dibawah 17% sebesar 94%.  Metode failure mode and effect analysis (FMEA) yang

diintegrasikan dengan regresi logistik digunakan untuk menghasilkan peringkat penanganan risiko yang

perlu diprioritaskan oleh manajemen. Dari hasil penelitian didapatkan 10 risiko potensial yang teridentifikasi

dalam hal optimalisasi operasi PLTS untuk menghindari kegagalan/kerusakan PLTS dari 5 tahapan proses

operasi, perencanaan dan pengadaan, instalasi/pemasangan, operasi dan maintenance. Dihasilkan peringkat

risiko serta rekomendasi mitigasi agar dapat menjadi rekomendasi prioritas penanganan dalam

meminimalkan terjadinya kegagalan/kerusakan serta rendahnya capacity factor pada PLTS bagi manajemen.

......Photovoltaic power system is a renewable energy type generator with the second largest capacity which

will be built by 2030. The high investment value in building an renewable energy generator needs to be

balanced with optimizing plant operations so that it provides maximum benefits. The determining factors for

optimizing PV power system operations include the operating period and Capacity Factor (CF) of a solar

panel. The PV power system investment calculation is designed to operate for up to 25 years with a

minimum CF of 17%. Historical data shows that there is permanent damage to PV power system that occurs

during the operating period of 0 to 18 years and the CF value is below 17% by 94%. The failure mode and

effect analysis (FMEA) method integrated with logistic regression is used to produce risk mitigation that

need to be prioritized by management. Based on the research findings, a total of 10 potential hazards were

discovered in relation to optimising the operations of a photovoltaic (PV) power system to prevent any

failures or damages. These risks are associated with the five stages of the operation process, including

planning and procurement, installation, operation, and maintenance. Risk ratings and mitigation

recommendations are generated to prioritise the mitigation of failures and minimise damage and low

capacity factors in PV power system management.
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