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Proyek inspeksi teknis dan sertifikasi pada Perusahaan Jasa Inspeksi Teknik
memerlukan manajemen biaya proyek yang efektif. Pelaksanaan proyek,
aktualnya sering terjadi cost variance. Penelitian ini berfokus pada analisis
project cost variance (CV) antara biaya yang dianggarkan dengan biaya aktual
proyek. Metode PMBOK digunakan untuk menghitung nilai CV setiap biaya dan
mengetahui pada biaya mana CV sering terjadi. Nilai CV digunakan dalam
menentukan nilai cost performance index untuk mengetahui performa biaya
underrun (dibawah anggaran) dan overrun (melebihi anggaran) sehingga
diperoleh %CV untuk kedua kondisi tersebut. Dengan penelitian ini dianalisis
proses cost estimating, cost budgeting, dan cost control  yang dapat
diimplementasikan oleh PJIT.
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Effective project cost management needed by technical inspection and
certification project in  Technical Inspection and Certification Companies.
In actual, cost variance occured in perform of the project. This research is focus to
project cost variance (CV) analysis between budgeted cost with actual project
cost. PMBOK method is used to calculate CV value of each cost to identify in
which cost the CV occurred. CV value is used to calculate cost performance index
value to get cost performance that underrun and overrun, and get the %CV value.
This research analyzed the cost estimating, cost budgeting, and cost control
processes that can be implemented in PJIT.
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