Uni versitas Indonesia Library >> U - Skripsi Menbership

Title:

Opti masi bi aya dan waktu nenggunakan metode | east cost schedul i ng dan
si mul asi dengan Pert Master. Studi kasus : pekerjaan struktur | antai
tipikal tower 2 proyek apartenmen The Capital Residence = Optinmalization
of cost and duration with |east cost scheduling and sinulation using
Pert Master (Case study: Structural work of typical floor in tower 2 at
apartenent The Capital Residence Project

Aut hor :

Ahmad W dodo, aut hor

Subj ect :

Cal | Nunber:

S34296

Publ i sher:

Fakul tas Tekni k Uni versitas | ndonesia

Rel at ed Li nks:

- Bi bl i ographi c Description

- Abstract

-Sim | ar Docunents

-Uni versitas | ndonesia Library



https://lib.ui.ac.id/detail?id=20239709&lokasi=lokal
https://lib.ui.ac.id/abstrakpdf?id=20239709&lokasi=lokal
https://lib.ui.ac.id/hasilcari?method=similar&query=20239709&lokasi=lokal
https://lib.ui.ac.id

