
Universitas Indonesia Library >> UI - Tesis Membership
 
Judul:

	Pengembangan standar WBS (Work Breakdown Structure) untuk perencanaan

penjadwalan proyek berbasis risiko pada proyek jembatan rangka baja =

Development of standardized wbs work breakdown structure for planning

the schedule based on risk in steel bridge construction projects

Pengarang/Penulis:

	Salman Al Farizi, author

Subjek:

	Work breakdown structure; Iron and steel bridges -- Design and

construction; Scheduling

Nomor Panggil:

	T51649

Penerbitan:

	Fakultas Teknik Universitas Indonesia

 
Link Terkait:

	- Deskripsi Bibliografi 

	- Abstrak 

	- Dokumen Yang Mirip 

	- Universitas Indonesia Library 

https://lib.ui.ac.id/detail?id=20476034&lokasi=lokal
https://lib.ui.ac.id/abstrakpdf?id=20476034&lokasi=lokal
https://lib.ui.ac.id/hasilcari?method=similar&query=20476034&lokasi=lokal
https://lib.ui.ac.id

