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[<b>ABSTRAK</b><br>

Bekisting merupakan bagian yang menjadi unsur penting dalam suatu proyek konstruksi gedung bertingkat
karena menghabiskan biaya terbesar dalam pekerjaan struktur bertingkat yang tipikal. Metode Block Out
merupakan inovas yang dimiliki PT. PP yang menjadi pilihan dalam pekerjaan bekisting. Pada penelitian
ini akan dianalisa bagaimanakah perbandingan antara Metode Block Out yang dimiliki PT. PP dengan
Metode Bekisting Konvensional ditinjau dari segi biaya dan waktu pada pekerjaan kolom. Data yang akan
dianalisis didapatkan dari

narasumber yang menjadi praktisi di bidang konstruksi. Hasil dari penelitian ini

adalah metode out lebih murah dibandingkan metode konvensional dengan penghematan Rp 567.721.928,19
atau Rp 113.544.385,64 / lantai sehingga efisiensi biaya yang dapat dilakukan sebesar 20,6%. Metode block
out lebih cepat dibandingkan dengan metode konvensional dengan durasi 12 hari.

<hr>

<b>ABSTRACT</b><br>

Formwork is one part of high rise building construction that becomes an important element of a project
because it consumes the largest cost in atypical multi-storey structural job. Block Out is a method innovated
by PT. PP that can be used as an option in doing formwork. This research will analyze the comparison
between Block Out Method and Conventional Formwork Method in cost and time’s prespective when
working on column installation. The data that will be analyzed are obtained from sources who are
practitionersin construction project. The hypothesis of this study is that Block Out Method, compared to
Conventional Formwork Method, is cheaper in its construction cost and faster in its execution time. The
goal of thisreport is Block Out Method is cheaper than Conventional Metode with thrift IDR
576.721.928,19 or IDR 113.544.385,64 / floor. So,

efficiently cost that could to apply is 20,6%. And, Block Out Method is faster than

Conventional Method that have 12 days duration.;Formwork is one part of high rise building construction
that becomes an

important element of a project because it consumes the largest cost in atypical

multi-storey structural job. Block Out is a method innovated by PT. PP that can be

used as an option in doing formwork. This research will analyze the comparison

between Block Out Method and Conventional Formwork Method in cost and time's

prespective when working on column installation. The data that will be analyzed

are obtained from sources who are practitionersin construction project. The
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hypothesis of this study isthat Block Out Method, compared to Conventional
Formwork Method, is cheaper in its construction cost and faster in its execution
time. The goal of thisreport is Block Out Method is cheaper than Conventional
Metode with thrift IDR 576.721.928,19 or IDR 113.544.385,64 / floor. So,
efficiently cost that could to apply is 20,6%. And, Block Out Method is faster than
Conventional Method that have 12 days duration, Formwork is one part of high rise building construction
that becomes an

important element of a project because it consumes the largest cost in atypical
multi-storey structural job. Block Out is a method innovated by PT. PP that can be
used as an option in doing formwork. This research will analyze the comparison
between Block Out Method and Conventional Formwork Method in cost and time's
prespective when working on column installation. The data that will be analyzed
are obtained from sources who are practitionersin construction project. The
hypothesis of this study isthat Block Out Method, compared to Conventional
Formwork Method, is cheaper in its construction cost and faster in its execution
time. The goal of thisreport is Block Out Method is cheaper than Conventional
Metode with thrift IDR 576.721.928,19 or IDR 113.544.385,64 / floor. So,
efficiently cost that could to apply is 20,6%. And, Block Out Method is faster than
Conventional Method that have 12 days duration]



